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Appendix H 
Supplementary Wind Information 

 



ID Task Name Duration Start
1 Project Site Easements & Leases 300 days Wed 2/1/06

2 Erect Met towers 200 days Fri 7/1/05

3 Wind Measurement -Gray Mountain 720 days Tue 7/12/05

4 Environmental Due Diligence 600 days Wed 6/1/05

5 Obtain Site Permits 415 days Thu 9/1/05

6 Build Project Model 12 days Tue 11/1/05

7 Negotiate PPA 180 days Tue 4/3/07

8 Negotiate Interconnection 275 days Fri 12/1/06

9 Negotiate Turbine Purchase 180 days Tue 4/3/07

10 Negotiate LTSA/O&M contract 180 days Tue 4/3/07

11 Negotiate EPC contract 180 days Tue 5/1/07

12 RFP for Banks 45 days Mon 11/12/07

13 Select Lead Bank 20 days Mon 1/14/08

14 Bank Diligence, Opinions, Consents 60 days Mon 2/11/08

15 Financial Closing 2 days Mon 5/5/08

16 Notice to Proceed-Construction 150 days Wed 5/7/08

Gray Mountain Phase 1
150 MW of 450 MW Ultimate
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Project: GrayMountain
Date: Mon 11/21/05



ID Task Name Duration Start
1 Project Site Easements & Leases 285 days Fri 7/1/05

2 Erect Met towers 132 days Fri 7/1/05

3 Wind Measurement -Aubrey Cliffs 457 days Fri 7/1/05

4 Environmental Due Diligence 480 days Wed 6/1/05

5 Obtain Site Permits 154 days Thu 9/1/05

6 Build Project Model 12 days Fri 4/1/05

7 Negotiate PPA 180 days Mon 4/3/06

8 Negotiate Interconnection w/Extension 275 days Thu 12/1/05

9 Negotiate Turbine Purchase 180 days Mon 4/3/06

10 Negotiate LTSA/O&M contract 180 days Mon 4/3/06

11 Negotiate EPC contract 180 days Mon 5/1/06

12 RFP for Banks 45 days Tue 10/10/06

13 Select Lead Bank 20 days Tue 12/12/06

14 Bank Diligence, Opinions, Consents 60 days Tue 1/9/07

15 Financial Closing 2 days Tue 4/3/07

16 Notice to Proceed-Construction 150 days Thu 4/5/07

Aubrey Cliffs
100 Mw's

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2005 2006 2007

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Page 1

Project: AubreyCliffs
Date: Mon 11/21/05



ID Task Name Duration Start
1 Project Site Easements & Leases 241 days Thu 3/3/05

2 Erect Met towers 132 days Wed 6/1/05

3 Wind Measurement -Clear Creek 457 days Wed 6/1/05

4 Environmental Due Diligence 480 days Tue 3/1/05

5 Obtain Site Permits 154 days Thu 9/1/05

6 Build Project Model 12 days Fri 4/1/05

7 Negotiate PPA 180 days Mon 4/3/06

8 Negotiate Interconnection w/Extension 457 days Fri 4/1/05

9 Negotiate Turbine Purchase 180 days Mon 4/3/06

10 Negotiate LTSA/O&M contract 180 days Mon 4/3/06

11 Negotiate EPC contract 180 days Mon 5/1/06

12 RFP for Banks 45 days Tue 10/10/06

13 Select Lead Bank 20 days Tue 12/12/06

14 Bank Diligence, Opinions, Consents 60 days Tue 1/9/07

15 Financial Closing 2 days Tue 4/3/07

16 Notice to Proceed-Construction 150 days Thu 4/5/07

Clear Creek Project
75 MW
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Project: ClearCreek
Date: Mon 11/21/05



ID Task Name Duration Start
1 Project Site Easements & Leases 241 days Mon 3/1/04

2 Erect Met towers 66 days Mon 11/1/04

3 Wind Measurement -Sunshine 457 days Mon 1/31/05

4 Environmental Due Diligence 480 days Mon 3/1/04

5 Obtain Site Permits 154 days Thu 7/1/04

6 Build Project Model 12 days Thu 7/1/04

7 Negotiate PPA 180 days Mon 4/11/05

8 Negotiate Interconnection 213 days Mon 4/11/05

9 Negotiate Turbine Purchase 180 days Fri 4/1/05

10 Negotiate LTSA/O&M contract 180 days Fri 4/1/05

11 Negotiate EPC contract 180 days Wed 6/15/05

12 RFP for Banks 45 days Mon 10/10/05

13 Select Lead Bank 20 days Mon 12/12/05

14 Bank Diligence, Opinions, Consents 60 days Mon 1/9/06

15 Financial Closing 2 days Mon 4/3/06

16 Notice to Proceed-Construction 150 days Wed 4/5/06

Sunshine Wind Energy
Project
60 MW
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Project: Sunshine
Date: Mon 11/21/05




