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William Steinhurst 
Senior Consultant 

Synapse Energy Economics 
32 Main St., #394, Montpelier VT 05602 

(802) 223-2417 
wsteinhurst@synapse-energy.com 

www.synapse-energy.com 

Synapse Main Office: 485 Massachusetts Ave, Suite 2, Cambridge MA 02139 
(617) 661-3248 •  fax: (617) 661-0599 

 

PROFESSIONAL EXPERIENCE 

Synapse Energy Economics Inc., Cambridge, MA.  
Senior Consultant, July 2003 to Present 
Consulting services to state and provincial energy regulators and public advocates, state provincial and national energy 
departments, and non-governmental organizations on regulatory policy, power supply procurement, electric industry 
restructuring, portfolio management, rate setting and rate design, economic impacts of efficiency and renewable 
generation programs, and other utility and energy topics. Expert witness services and litigation advice. Co-authored 
reports, journal articles and conference presentations on portfolio management, energy efficiency programs, and electric 
reliability. 

 
Vermont Department of Public Service, Montpelier, VT.   
Director for Regulated Utility Planning, 1986-2003  
Preparation of long range policy plans in the areas of electric utilities, energy and telecommunications, including 
oversight of research, modeling, public input processes, policy analysis and writing. Development of policy positions and 
drafting of legislation and rules concerning utility resource planning, power supply acquisition, generation and 
transmission permitting, environmental costing, energy efficiency and alternative generation, utility restructuring and 
retail choice, distributed utility planning, rate setting and rate design, mergers, financing and acquisitions, decision 
analysis, power contract restructuring, Qualifying Facility contracts and permits, net metering, and other critical 
regulatory issues. Extensive expert testimony on those matters, as well as utility bankruptcy, prudence reviews, and 
critical utility policy matters. Extensive legislative testimony. 
 
Planning Econometrician, 1981-1986 
Energy demand forecasting, economic and demographic projections, economic and policy impact analysis, avoided cost 
estimates, and other quantitative analysis for utility and energy policy making. Development of State's basic policies 
regarding least cost planning and resource selection, including methods for evaluation of and program design for 
generation, transmission and demand-side options. Implementation of utility energy efficiency program requirements. 
 
Vermont Agency of Human Services, Montpelier, VT.   
Director of Planning, 1979-1981 
 
Vermont Department of Social and Rehabilitation Services, Waterbury, VT.  
Director of Planning and Evaluation, 1977-1979 
Acting Deputy Commissioner, 1977 
 
Vermont Department of Corrections, Montpelier, VT.  
Director of Planning and Research, 1974-1977 
Chief of Research and Statistics, 1973-1974 
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Pre-2004 Energy Consulting 

Illinois Energy Office, 1986. 
Massachusetts Executive Office of Energy Resources, 1986. 
Northern Technology, Inc., Gorham, NH, 1983-1985. 
James River Corporation, Green Bay, WI, 1985. 
Newfoundland Department of Natural Resources, 1995 

Teaching 

University of Vermont, Burlington, Vt., 1977 to 1989 
Adelphi University, Garden City, N.Y., 1980 to 1988 
University of N. H., Complex Systems Ctr., Grad. Studies Comm., 1992-1994 
Institute of International Education, Least Cost Planning Seminar, 1999 
Community College of Vermont, 2002-2004 

Miscellaneous  

National Science Foundation Undergraduate Research Grant, 1965. 
Wesleyan University Astronomy Prize, 1967. 
Association for Criminal Justice Research (Northeast/Canada), Director, 1973 to 1981, 
 Secretary/Treas., 1973 to 1980. 
University of Vermont Graduate Award in Statistics, May, 1980. 
Contributing Editor, Current Index to Statistics, 1976-1985. 
Chair, Session on Energy Economics, New England Business and Economics Association 
 Annual Meeting, 1983. 
Member, Intl. System Dynamics Soc., Tau Beta Pi. 
Northeast International Committee on Energy, New England Governors’ Conference/Eastern Canadian Premieres, 

various periods, 1986 to 2003 
Director, Vermont Girl Scout Council, 1989-1991, 2000-2008; Secy., 1991-1997 
3rd Vice President, Girl Scouts of the Green and White Mountains, 2009 to date 
Editor, Intl. System Dynamics Soc. Bibliography, 1990- 
Advisory Group Member, New England Project, MIT Analysis Group for Regional 
 Electricity Alternatives, 1991-1995. 
Chair, Steering Committee & Modeling Subcommittee, New England Governors Conf. 
 Regional Energy Planning Project, 1991-1995. 
Member, Montpelier School System Technology Steering Committee and Montpelier 
  High School Technology Committee, 1992-1993. 
Reviewer, Vermont Experimental Program to Stimulate Competitive Research, 1993- 
Invited Speaker, 3rd Intl. Conf. on Externality Costs, Ladenburg, FDR, 1995. 
Member, Steering Committee, New England Governors Conference, Restructuring/ 

Environmentally Sustainable Technologies Project, 1996-1997 
U. S. DOE Distributed Generation Collaborative, 2000-2003 
Justice of the Peace, Montpelier, Vermont, 2007– 

EDUCATION 

Degrees 

B.A., Physics, Wesleyan University, Middletown, CT, 1970  
M.S., Statistics, University of Vermont, Burlington, VT, 1980 
Ph.D., Mechanical Engineering , University of Vermont, Burlington, VT, 1988 
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Continuing Education 

Seminar in Electricity and Telecommunications Demand, 1981  
Advanced Workshop in Regulation and Public Utility Economics, June, 1982 and  
                 June, 1983, Rutgers University 
Transmission Reliability Assessment, Power Technologies, Inc., 1986 
Regional Forecasting and Simulation Modeling, January, 1991, U. Massachusetts-Amherst 

TESTIMONY and AFFIDAVITS 

Vermont Public Service Board 

On behalf of the Vermont Department of Public Service: 

Docket 4661 - Green Mountain Power Rate Increase 

Dockets 5009/5112 - Vt. Electric Coop. Rate Increase 

Dockets 5108/5109 - Vt. Marble Co. Small Power Rate 

Docket 5133 - Moretown Hydro Energy Co. Small Power Rate 

Docket 5202 - VPPSA Refinancing 

Docket 5248 - DPS Ontario Hydro Power Purchase 

Docket 5270 - Least Cost Planning and Demand-Side Management 

 Docket 5270-GMP-1 - Highgate Apartments Fuel Switching 

 Docket 5270-CV-1&3 - Demand-Side Management Preapproval and  Ratemaking Principles 

 Docket 5270-CV-4 - IRP 

Docket 5270-VGS-1 - Demand-Side Management Preapproval 

 Docket 5270-WEC-1 - Demand-Side Management Preapproval 

 Dockets 5270-BRTN-1, 5270-CUC-3, 5270-HDPK-1, 5270-JHNS-1, 5270-JKSN-1, 

  5270-LDLW-1, 5270-LYND-1, 5270-MRSV-1, 5270-ORLN-1, 5270-RDSB-1, 

  5270-ROCH-1, 5270-STOW-1, 5270-SWNT-1, 5270-VMC-1 - IRP's 

Docket 5270-VGS-2 - Demand-Side Management Preapproval 

Docket 5277 - DPS Ontario Hydro Transactions Agreement 

 Docket 5330A - Hydro Quebec Power Purchase 

 Docket 5330E - Hydro Quebec Power Purchase, Waiver and Amendment 

 Docket 5372 - CVPSC Rate Increase 

 Docket 5491 - CVPSC Rate Increase 

 Docket 5630/32 - VEC Debt Restructuring & Rate Increase 

 Docket 5634 - NET Toll Dialing Plan 

 Docket 5638 - CVPSC Mack Molding* 

 Docket 5664 - EPACT Standards 

 Docket 5810/11/12 - VEC Debt Restructuring & Rate Increase 

 Docket 5825 - Ludlow IRP - externalities 

 Docket 5826 - Vermont Marble Electric Division - IRP - externalities 
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 Docket 5832 - Lyndonville IRP - externalities 

Docket 5841/5859 - Citizens Utilities Prudence Review & Revocation Petition 

Docket 5854 - Electric Restructuring* 

 Docket 5857 - GMP Rate Increase* 

Docket 5971 - VEC Bankruptcy Reorganization* 

Docket 5980 - Proposal for Statewide Efficiency Utility 

Docket 5983 - GMP Rate Increase (HQ Issues) 

Docket 6018 - CVPSC Rate Increase (HQ Issues) 

Docket 6107 - GMP Rate Increase (HQ Issues) 

Docket 6140 - Electric Industry Restructuring (various presentations)* 

 Docket 6033/6053/6110/6142/6158/6326/6327/6371/6462/6464 - various municipal electric rate increases*  

Docket 6270 - Qualifying facility contract reform 

Docket 6290 - Distributed Generation* 

 Docket 6300 - Sale of Vermont Yankee 

Docket 6330 - Petition of CVPSC and GMP on Restructuring (various presentations)* 

 Docket 6149/6315 - WEC electric rate increases* (HQ and Settlement Issues) 

Docket 6460 - CVPSC Rate Increase (HQ Issues) 

 Docket 6495 - Vermont Gas Systems Rate Increase (Deferral Account and Hedging) 

 Docket 6565 - Various station service contracts 

 Docket 6596 - CUC rate Increase (HQ Issues) 

 Docket 6758 - Fourteen Utilities - Violations of Statutes on Special Contracts and Special Rates—Phases I & II 

 For consulting clients: 

 Docket 6958 - Green Mountain Power Rate Design - for AARP 

 Docket 6958 - Green Mountain Power Rate Design - for Conservation Law Foundation 

 Docket 6958 - Green Mountain Power Rate Design - for Conservation Law Foundation 

 Docket 7085 – CVPS Street Lighting Tariff – for Village of Woodstock 

 Docket 7175 - Green Mountain Power Rate Design – for Conservation Law Foundation and AARP 

 Docket 7176 - Green Mountain Power Alternative Regulation Plan—for Conservation Law Foundation and 
AARP 

 Docket 7336 – CVPS Alternative Regulation Plan – for Conservation Law Foundation* 

 Docket 7466—Efficiency Utility Structure—for Conservation Law Foundation 

 Docket 7670—20 Utilities Petition to Purchase Power from Hydro Québec US— for Conservation Law 
Foundation 

Vermont State Environmental Board 
Docket 5W0584-EB - Developers Diversified Land Use Permit 

 
Federal Energy Regulatory Commission 

Docket Nos. ER95-1586-000 and EL96-17-000 - Citizens Utilities Company ** 
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California Public Utilities Commission 

Multi-Stakeholder Study of Alternatives to the Mohave Generating Plant Pursuant to CPUC Decision 04-12-
016 - for Southern California Edison (February 2006) * 
 
R.06-02-013 – Long Term Procurement Plans of PG&E, SCE and SDG&E&E – for the Division of 
Ratepayer Advocates (March 2007) 

 
Connecticut Department of Public Utility Control 

Docket No. 03-07-16 - Alternative Transitional Standard Offer (live testimony Dec. 2004, prefiled comments 
Jan. 2003) * 

 
Delaware Public Service Commission 

Docket No. 04-391 – Standard Offer Service – for the Commission Staff (live testimony October 2006) 
 
District of Columbia Public Service Commission 

Formal Case 1047 – Investigation into the Structure of the Procurement Process for Standard Offer Service – 
for the District Office of People’s Counsel (June 2006 to date) ** 

 
Florida Public Service Commission 

Dockets 080407 through 080413-EG – Commission Review of Numeric Conservation Goals – for the 
Southern Alliance for Clean Energy and the Natural Resources Defense Council (August 2009) 

 
Illinois Commerce Commission 

Docket No. 05-0159  - Commonwealth Edison Basic Utility Service Procurement 
Docket No. 05-0160, 0161 and 0162  - Ameren CILCO, AmerenCIPS, and AmerenIP - Basic Utility Service 
Procurement 

 
Indiana Utility Regulatory Commission 

CAUSE NO. 42598  - Vecrtren North - Gas cost rate making mechanism and demand side management 
programs (Sept. 2004) 
CAUSE NO. 42612 - Public Service of Indiana - demand side management programs  (Sept. 2004) 
 

Massachusetts Department of Public Utilities 
Docket 07-050  – Investigation into Rate Structures that will Promote Efficient Deployment of Demand 
Resources – for The Energy Consortium (June 2007) * 
 

Mississippi Public Service Commission 
Docket 2008-AD-158 – Proceeding to Review Statewide Electric Generation Needs – for The Sierra Club 
(June 2008) 
Docket 2008-AD-477— Docket to Consider Standards Established by the Energy Independence and Security 
Act of 2007, Section 111(d) of Public Utility Regulatory Policy Act (16 U.S.C. § 2621)—for The Sierra Club 
(November 2009) * 
 

New Hampshire Public Utilities Commission 
Docket DE 07-064 – Revenue Decoupling Investigation – for Conservation Law Foundation (May 2007 to 
date) * 
 

Ohio Public Utilities Commission  
Restructuring Roundtable – System Benefit Charges - Commission workshop presenter * 
Case No. 09-906-EL-SSO—Competitive Bidding Process—for Ohio Consumers’ Counsel (December 2009) 

 
Oklahoma Corporation Commission  
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Cause No. RM 2007-007 – Demand Side Management Rulemaking – for The Sierra Club and the Oklahoma 
Sustainability Network (May 2008) * 
 

South Carolina Public Service Commission 
DOCKET NO. 2009-261-E—SCE&G DSM filing—for Southern Environmental Law Center and the South 
Carolina Coastal Conservation League (January 2010) (testimony filed—settlement approved) 

 
U.S. District Court for the District of Vermont  

Civ. No. 2:03-cv-279 – Circumferential Highway Impact Analysis – for Vermont Public Interest Research 
Group, Inc., Friends of the Earth, Inc., Conservation Law Foundation, and The Sierra Club (January 2004) ** 

 
Virginia State Corporation Commission 

Docket # PUE-2009-00023 – Conservation and demand response targets – the Southern Environmental Law 
Center, Appalachian Voices, Chesapeake Climate Action Network and the Virginia Chapter of the Sierra Club 
(September 2009) 
 
Docket # PUE-2009-00081 – Demand Side Management Program Approvals – the Southern Environmental 
Law Center, Appalachian Voices, Chesapeake Climate Action Network and the Virginia Chapter of the Sierra 
Club (December 2009) 
 
Docket # PUE-2009-00096 – Dominion IRP – the Southern Environmental Law Center, Appalachian Voices, 
Chesapeake Climate Action Network and the Virginia Chapter of the Sierra Club (February 2010) 
 
Docket # PUE-2009-00097 – APCo IRP – the Southern Environmental Law Center, Appalachian Voices, 
Chesapeake Climate Action Network and the Virginia Chapter of the Sierra Club (March 2010) (testimony 
filed pending hearing) 
 

Wyoming Public Service Commission  
Docket No. 20000-384-ER-10 – Rocky Mountain Power rate case – Powder River Basin Resource Council 
(April 2011) 
 

* No prefiled testimony 
**  Affidavit only 

PUBLICATIONS 

Allen, R., V. L. McCarren and W. Steinhurst. Vermont Telecommunications Plan:  Final Draft and Final. Vt. DPS, 1992. 
 
Backus, G., J. Amlin, W. Steinhurst and P. Cross.  Champlain Pipeline Project: Energy and Economic Systems – Assessment.  Vt. 

DPS, 1989. 
 
Bartels, C., R. Squires, and W. Steinhurst. Electric Power Supply in Vermont.   
 Vt. DPS, 1983. 
 
Biewald, B, C. Chen, A. Sommer, W. Steinhurst and D. E. White. Comments on the RPS Cost Analyses of the Joint Utilities and the 

DPS Staff. Synapse Energy Economics report for Renewable Energy Technology and Environment Coalition. September 
19, 2003. 

 
Biewald, B., Woolf, T., Roschelle, A., & Steinhurst, W. (2003) Portfolio Management: How to Procure Electricity Resources to 

Provide Reliable, Low-Cost, and Efficient Electricity Services to All Retail Customers. Synapse Energy Economics report for 
NARUC.  October 10, 2003. 

 
Blomberg, L., B. Hausauer,  and W. Steinhurst, et al., Fueling Vermont’s Future: Comprehensive Energy Plan and Greenhouse Gas 

Action Plan: Public Review Draft. Vt. DPS, 1997 and Final, 1998. 
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Copp, L., W. Steinhurst, et al. Electric Power Issues in Vermont.  Vt. DPS, 1982. 
 
-------  Electric Power in Vermont: Statistical Sourcebook. Vt. DPS, 1982. 
 
-------  Electric Power in Vermont: Twenty-Year Plan.  Vt. DPS, 1983. 
 
Copeland, R. and W. Steinhurst.  Private Sector Day Care Rates. Vt. Dept. of SRS, 1979. 
 
Huffman, B., W. Steinhurst, et al., Energy Use in Vermont and the Public Interest. Vt. DPS, 1984. 
 
Parker, S., & Steinhurst, W. (2004). How To Deliver the (Efficiency) Goods: Why an Independent Third Party Works Best and How 

To Make Sure It Works Well. Synapse Energy Economics, Inc. 
 

Roschelle, A., Steinhurst, W., Peterson, P., & Biewald, B. (2004). Procuring Default Service: Relationships between Contract 
Duration and Contract Price (pp. 15). ME PUC. On behalf of ME Office of Public Advocate. May 21, 2004. 

 
Roschelle, A., Steinhurst, W., Peterson, P., & Biewald, B. (2004). Long Term Power Contracts: The Art of the Deal. Public Utilities 

Fortnightly (August), 56-74. 
 
Roschelle, A., & Steinhurst, W. (forthcoming). Best Practices in Procurement of Default Electric Service: A Portfolio Management 

Approach. Electricity J. 
 
Schwartz, L., and W. Steinhurst. Is it smart if it’s not clean? Questions Regulators Can Ask About Smart Grid and Energy 

Efficiency, Part one: Strategies for utility distribution systems. Regulatory Assistance Project Issueletter prepared for U.S. 
Environmental Protection Agency. May 2010. 

 
Shapiro, W., W. Steinhurst, et al. Vermont Telecommunications Plan: Final Draft. Vt. DPS, Aug. 1996 and Final, Dec. 1996. 
 
------- Vermont Telecommunications Plan: Final Draft. Vt. DPS, 1999 and Final, 2000. 
 
Steinhurst, W., Hypothesis Tests for Parole Survival Analysis. Masters thesis, University of Vermont, May, 1980. 

 
------- Residential Price Elasticity of Electric Demand in the Northeast, Vt. DPS, 1982. 
 
------- Long Range Forecast of Electric Loads for Vermont.  Vt. DPS, 1983. 
 
------- Electricity Conservation in Vermont. Vt. DPS, 1983. 
 
------- Twenty Year Electric Plan: Public Review Draft.  Vt. DPS, 1987, and Final, 1988. 
 
------- Twenty Year Electric Plan: Public Review Draft.  Vt. DPS, Mar. 1994, and Final, Dec. 1994. 
 
------- On Some Aspects of the Thermoplastic in Engineering.  Ph.D. Dissertation. Univ. of Vermont, 1988. 
 
------- Electricity at a Glance. National Regulatory Research Inst., 2008. 
 

------- Electricity at a Glance, Rev. Ed. National Regulatory Research Inst., 2011. 
 

Steinhurst, W. Social Priorities under Restructuring: Coordinated and Comprehensive Delivery. Paper presented at the Standard Offer 
Service Conference, Wilmington, DE. August 6, 2004. 

 
-------,   et al.  Vermont Comprehensive Energy Plan.  Vt. DPS, 1991. 
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------, et al. “Electric System benefits of clean Energy.” Ch. 3 in U.S. Environmental Protection Administration, Assessing the 
Multiple Benefits of Clean Energy: A Resource for States. Feb. 2010.  

 
-------,  R. Allen, et al.  Shutdown Assessment of the Vermont Yankee Nuclear Power Facility: Interim Report.  Vt. DPS, 1987. 
 
-------,  R. Allen, et al.  Shutdown Assessment of the Vermont Yankee Nuclear Power Facility.  Vt. DPS, 1988. 
 
-------,  et al.  A Field Assessment of the Vermont Low-Income Weatherization Program. Vt. DPS, 1990 
 
-------,  et al.  Vermont Comprehensive Energy Plan.  Vt. DPS, 1991. 
 
-------, et al.  Vermont Government 2000 Conference Report. 1989. 
 
Steinhurst, W., Woolf, T., & Roschelle, A. (2004). Energy Efficiency: Still an Cost-Effective Resource Option. Paper presented at the 

USAEE/IAEE Conference, Washington, D.C. 
 
Steinhurst, W., Chernick, P., Woolf, T., Plunkett, J., & Chen, C. (2003). OCC Comments on Alternative Transitional Standard 

Offers (pp. 58). CT DPUC Docket 03-07-16 on behalf of CT OCC.  
 
------- and D. Lamont.  Building Energy Code Study. Vt. DPS, 1985. 
 
------- and D. Lamont.  Guide to Evaluating Energy Conservation Opportunities. Vt. DPS, 1985. 
 
------- and B. Patterson.  Weeks School Recidivism Study.  Vt. Corrections Dept., 1976. 
 
------- and N Perrin.  1977-78 High School Survey: Patterns of Substance Use. Vt. Dept. of SRS, 1979. 
 
-------, N. Perrin, and A. Jette. Running in the SRS Juvenile System: 1975 - 1979.  Vt. Det. of SRS, 1979. 
 
------- and T. Weaver.  Long Range Forecast of Electric Loads for Vermont.  Vt. DPS, 1986. 
 
Stoneman, K., and W. Steinhurst. Comprehensive Proposal for Corrections in Vermont.  
 Vt. Corrections Dept., 1972. 
 
von Turkovich, B., and W. Steinhurst. "Plastic Flow Localization and Instability in Metal Processing." Proc. 14th N. Amer. 

Manuf. Res. Conf., Minneapolis, May, 1986, pp. 340-347. 
 
White, D., Roschelle, A., Peterson, P., Schlissel, D. A., Biewald, B., & Steinhurst, W. (forthcoming). The 2003 Blackout: Solutions 

that Won’t Cost a Fortune. Electricity J. 
 
Wilson, D., J. O'Rourke, W. Steinhurst, et al.  Welfare Reform: A Vermont Perspective. Vt. AHS, 1980. 
 

ARTICLES AND PRESENTATIONS  

Andersen, D., G. Richardson, J. Rohrbaugh, S. Ratanawijitrasin, W. Steinhurst.  "Group Model Building. Proceedings of the 
International System Dynamics Conference. Intl. System Dynamics Soc., 1992. 

 
Biewald, B., Chernick, P., and W. Steinhurst. Environmental Externalities: Highways and Byways. Proc. NARUC IRP Conf., 

Kalispell, MT, 1994. 
 
Hamilton, B., L. Milford, S. Parker and W. Steinhurst, “Fuel Switching in Vermont: Issues and Experiences." Proc. of ACEEE 

1992 Summer Study on Energy  Efficiency in Buildings, 12 pp. 
 
Hogan, C., and W. Steinhurst.  "Managing Change in Corrections." Federal Probation, June, 1976. 
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Steinhurst, W., "Hypothesis Tests for Limited Failure Survival Distributions."  Proc. Social Statistics Section, American Statistical 

Association, 1980, pp. 521 - 524. 
 
------- "Hypothesis Tests for Parole Survival Analysis."  Evaluation Review, 5, 699-711 (1981). 
 
------- "Don't Throw Out the Baby: Some Design Requirements for Federalism Reform."  New England Journal of Human 

Services, 1, 41 - 45 (1981). 
 
------- "Environmental Externalities: Analysis and Advocacy." Proc. 3rd Intl. Conf. on Externality Costs, Springer-Verlag: Berlin.  
 
------- and G. Backus.  "Application of System Dynamics to an Integrated Economic and Environmental Policy Assessment." 

In D. F. Andersen, et al., System Dynamics '90, Proc. of the 1990 International System Dynamics Conf., Boston, MA., pp. 
1060-1074. 

 
------- and W. Merten. "Statistical Analysis of Thermal Shock Tests." Statistics in Manufacturing,  S. G. Kapoor and M. R. 

Martinez, eds., ASME Proc., PED-9 (83), 51-56. 
 
------- and W. Merten. "Statistical Analysis of Thermal Shock Tests." J. of Engineering for Industry. 
 
------- and R. Samuels.  The Future of the Uniform Parole Reports Project: Proceedings of the ACJR-UPR Working Session.  Assoc. 

for Criminal Justice Research, 1978. 
 
------- and R. Squires.  Electric Utility Cost of Service Projections for James River Corporation New England Mills: 1984 to 2000.  

Northern Technology, Inc., Jefferson NH, 1985. 
 
------- and B. von Turkovich. "Material Influences on Plastic Flow Localization and Instability in Metal Processing." Proc. 2nd 

Intl. Conf. on Technology of Plasticity, Stuttgart, 1987. 
 

Resume dated April 2011. 
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WRI Fact Sheet

Response to EEI’s Timeline  
of Environmental Regulations 

World Resources Institute

10 G Street, NE

Washington, DC 20002

www.wri.org

After years of delay, the Environmental Protection Agency (EPA) is working to reduce danger-
ous and toxic pollutants released to the air and water by electric power plants, as required 
by the Clean Air Act and other statutes. Four key points about EPA’s actions are clear:

• 	� Contrary to assertions by industry groups, EPA is pursuing a realistic timeline over the 
next decade to bring the electric power industry into compliance with the law.

• 	� In most cases the electric power sector has been on notice for several years (in some 
cases several decades) that these pollutants would be regulated.

• 	� Without new regulations, these pollutants will continue to impair America’s waterways,  
heat the planet, perpetuate acid rain, and lead to preventable hospital visits and  
premature deaths.

• 	� In each of its rulemakings, EPA provides for an extensive, open public process based 
on evidence. This leads to more robust and fair rules for the electric power sector. As 
EPA finalizes each rule, it will establish an increasingly clear pathway for investments 
in an American electric generation fleet for the 21st century. 

CEOs and other representatives of major electric power corporations have frequently suggested 
that EPA’s regulatory timeline is unworkable.1 The largest industry trade group, the Edison Electric 
Institute (EEI) has produced a slide that purports to display an onslaught of new requirements for 

After years of delay,  
EPA gets back on track  
in issuing rules that  
provide a path to a  
cleaner power fleet.

Sources: Edison Electric Institute 2010; Wegman, EPA 2003

Figure 1: �Possible Timeline for Environmental Regulatory 
Requirements for the Utility Industry
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1. 	�R ules that have been remanded or vacated by court decisions 
that do not impose compliance obligations. 

2. 	�R ules that are already in effect representing compliance obliga-
tions that already exist; there are no new requirements imposed 
by these rules. 

3. 	� Public input through the rulemaking process (leads to more 
robust and fair rules for the electric power sector, and should 
not be conflated with new compliance obligations). 

4.	� National Ambient Air Quality Standard (NAAQS) rules for various 
pollutants that set standards for states to achieve. They do not 
establish new requirements for electric generation units.3 
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Sources: WRI Analysis based on Edison Electric Institute 2010, Wegman, EPA 2003.
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Figure 2: ��Environmental Regulatory Requirements For the Utility Industry,  
Removing All But New Compliance Obligations
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power plants.2 EEI has been distributing this slide widely on Capitol Hill 
where it presumably hopes to win lawmakers’ support for additional 
delays in EPA regulation or even a stripping of EPA’s authority. 

The EPA regulatory process is far from a “train wreck.” EEI’s misleading 
timeline reproduced in Figure 1, mostly consists of procedural events 
and activities that will not impose a direct compliance obligation on 
power plants. This serves only to spread confusion about EPA’s actual 
regulatory schedule. 

WRI has identified four categories of EPA activities on the EEI timeline 
that are potentially misleading. When these activities are removed, only 
the timing of actual new compliance obligations is left. In figure 2, “X”s 
(color coded for each filter in the screening process) have been applied 
to remove events from the figure that are not consequential from a 
compliance standpoint. The screening filters are as follows:
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Figure 3: ��Regulatory Compliance Obligations for the Utility Industry
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Figure 3 shows a more accurate picture of the timeline for new require-
ments applicable to electric power plants. 

EPA is carrying out the intent of Congress (through the passage of the 
bipartisan Clean Air Act and subsequent amendments) to clean the 
nation’s air and water. These rules can help the United States transition to 
cleaner and more efficient power plants, by establishing a clear pathway 
for investments in an electric generation fleet for the 21st century. 

The CAA requires EPA and states to regulate and reduce harmful pollutants 
from major emissions sources including power plants. To date, this frame-
work has delivered substantial improvements in air quality and significant 
public health benefits estimated between $77 and $519 billion annually.4 
Over the next decade, power plants will be subject to new rules under the 
CAA as well as the Clean Water Act (CWA) and the Resource Conservation 
and Recovery Act (RCRA) to control substances that cause serious health 
problems and substantial damage to America’s natural resources. These 
rules will take effect after long lead times. In most cases industry has been 
on notice for years that these pollutants would be regulated. 

The electric power sector has had substantial notice—in  
some cases for decades—that power plants would be subject  
to regulations to control dangerous pollutants

Half of the regulations under consideration by EPA have been in the 
regulatory pipeline for over a decade. Due to administrative delays and 
litigation resulting in court decisions remanding or vacating previous 
rules, many of these rules have not been finalized or the final rules were 
reversed. In many cases Congress has set statutory deadlines for EPA to 
act, EPA has missed the deadlines, and courts have ordered EPA to act. 
Table 1 outlines the amount of time the electric sector has had to prepare 
for new regulations.

The case of mercury from power plants provides a good example of how 
much regulatory lag time there has been for the electric power industry to 
prepare for new pollutant rules. The CAA required EPA to study mercury 
and other hazardous air pollutant (HAP) emissions from electric power 
plants and determine whether or not regulating these emissions would be 
necessary and appropriate. In 2000, EPA determined that regulations were 
appropriate effectively putting the electric power industry on notice that 
controls on mercury would be required. EPA then proposed and finalized 
rules (including the Clean Air Mercury Rule) that were ultimately vacated 
by the courts, which found that EPA had not acted within the constraints 
of the CAA. EPA now intends to issue revised draft and final rules in 
accordance with CAA requirements in 2011. Compliance obligations would 
take effect in 2015. 
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Pollutant Notice that new or 
more stringent rules 
would be imposed5

Year in which compliance 
obligations will be imposed6

Regulatory 
lag time

Comments

Mercury 2000 2015 15 years After a study required by statute and subject 
to public review, EPA found in 2000 that it was 
“necessary and appropriate” to regulate mercury 
and other pollutants from power plants as HAPs 

SO2 and NOX 1990 for initial rules. 
2003 for increased 
stringency of rules.

Initially in 1995 for SO2 with increas-
ing stringency beginning in 2010 (for 
SO2) and again in 2012. Technology 
standards for NOX were first imposed 
in 1995, Northeast NOX cap started 
in 1999; initial expansion in 2003, 
and then again in 2009

5 years for 
initial rules. 
6-7 years  
for more 
stringent 
rules

New rules for SO2 and NOX represent increasing 
stringency under existing frameworks.

Greenhouse 
Gases (GHGs)

2009 (December) 2011 13 months EPA found that GHGs endanger public health and 
welfare. EPA rules to regulate GHGs from light-duty 
vehicles take effect on January 2, 2011, the CAA 
requires BACT for a pollutant once it is subject to 
regulation under the Act.

Coal Combus-
tion Residuals 
(CCR, or Coal 
Ash)

2007 EPA Notice of 
Data Availability solic-
ited initial reactions to 
EPA data.

No sooner than mid-2012, require-
ments phased in

At least  
3 years

Initial requests for information were initiated in 
2007, signaling the intention to regulate. Depend-
ing on EPA final rules timetables for compliance 
will vary.

Cooling water 
intake

1972 No sooner than 2014. Requirements 
are incorporated permit by permit, 
which could take up to 5 years

38 years The CWA amendments of 1977 require these regula-
tions but no final rule has been implemented due to 
delay and court orders

Power plant 
effluent

1982 CWA mandates 
periodic review of 
existing regulations 
for potential update. 

2015 Final rule not expected before 
2012. Requirements are incorporated 
permit by permit, which could take 
up to 5 years

23 years Effluent guidelines are required to be reviewed 
periodically. The last update was in 1982.

Note: �Regulatory lag time is calculated from the date that it was made clear under statutory requirements and court decisions that new or more stringent rules would be pursued relative to 
the current expected date that compliance will be required.

Table 1. Regulatory lag time of major pollutant rules

Thus, the electric power industry has had 15 years to prepare, from the deter-
mination in 2000 to the expected date of compliance obligations in 2015.

Finalizing regulations provides certainty
Finalizing regulations removes uncertainty that might otherwise stymie 
new investments. The ultimate stringency and compliance obligations for 
most of the regulations EPA is pursuing will remain uncertain until rules 
are final. The statutes — RCRA, CWA and the CAA — establish which 
pollutants will be subject to regulation and the relevant legal standards; 
the specifics are established during the EPA rulemakings. The longer it 
takes EPA to finalize new pollutant rules, the longer plant operators face 
uncertainty as to what will be required. 

Not all EPA actions will create new 
regulatory regimes
It is important to note that some EPA rules do not constitute new regula-
tory programs. For example, sulfur dioxide (SO2) emissions from power 
plants have been covered by cap-and-trade programs that began in 1995. 
Nitrogen oxides (NOx) emissions were the subject of a cap-and-trade 
program covering plants in the eastern half of the country since at least 
2003. The Clean Air Interstate Rule and its successor, the Transport Rule, 
extend NOx cap-and-trade to new states and increase the stringency of 
requirements for units already subject to the cap-and-trade for NOx and 
SO2. Power plant operators are familiar with these regulatory frameworks 
and are familiar with their operation. While increasing the stringency of 
these rules may require additional investments in control strategies, there 
is no fundamentally new requirement in play.
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The EPA regulatory process provides 
opportunities for industry input
There are few, if any surprises in the very public and largely transpar-
ent EPA regulatory process. Multiple events must take place before any 
actual compliance obligation is imposed on an electric power plant or 
any other regulated entity. The EPA must issue proposed rules and seek 
public comment. Some rulemakings are initiated with advanced notices of 
proposed rulemaking, so that the process has extra opportunities for indus-
try and public comment, and some start with studies that are conducted 
with public input and comment. This process allows the electric power 
industry to have substantial input into the shape of new regulations and 
allows the industry to better understand what may be required of them by 
EPA when rules are finalized. Fears of agency overreach are misplaced given 
the built-in limitations on EPA’s authority contained in the CAA.7

Often rules are litigated; one outcome can be to send the rule back to EPA 
for further work. Many of EPA’s rules are issued on schedules established 
by the federal courts — because EPA has already missed the statutory 
deadline for promulgation. Only the final rule imposes a direct compliance 
obligation — after which there are practical implications for power plant 
owners and operators as they make investments in their generation fleets.

Why is EPA regulating power plants at all?
EPA is responding to direction from Congress to reduce the human 
health and environmental effects of mercury (as well as other HAPs), 
SO2, NOX, greenhouse gases (GHGs), coal ash, cooling water intake and 
discharge, industrial water effluent. Mercury is a neurotoxin that causes 
brain damage. SO2 and NOX cause acid rain, regional haze and can cause 
or worsen asthma and aggravate cardio-pulmonary disease leading to 
increased hospital visits and premature death. A recent example of the 
dangers of coal ash was the major spill of ash at the Tennessee Valley 
Authority’s Kingston plant in 2008 where irresponsible containment of 
coal ash caused waterways and communities to be inundated with waste.8 
Electric power plants are major sources of many pollutants that EPA is 
regulating or intends to regulate.

Electric power plants are a major source of pollutants that substantially 
contribute to ongoing public health and environmental problems that 
impose real costs to the economy. When just air pollutants are considered, 
electric power plants represent the following shares of total U.S. emis-
sions in 2005: 
• 	 70 percent of SO2 emissions 
• 	 50 percent of mercury emissions 
•	 34 percent of GHG emissions 
• 	� 18 percent of NOX emissions

By controlling these emissions using appropriate regulations under clear 
statutory authority EPA will go a long way towards meeting its mandate 
to protect public health and welfare. The electric power industry has 
had substantial time to prepare for regulations and once rules are final 
the industry will have a clear regulatory roadmap to guide investments. 
Misleading charts that exaggerate EPA actions such as those distributed 
by EEI cause confusion that will only increase uncertainty for the electric 
power industry and jeopardize important efforts to protect public health.

For more information, please contact John Larsen; jlarsen@wri.org. 

Endnotes
1.	S ee page 3 of the “An Exchange on Change” Edison Electric Institute, 2010. http://www.

eei.org/magazine/EEI%20Electric%20Perspectives%20Article%20Listing/2010-09-01-
EXCHANGE.pdf 

2.	  The Edison Electric Institute has circulated a chart, a version of which can be found here, 
http://www.eei.org/meetings/Meeting%20Documents/EPA-CAAUtilityRegTimelineTrain-
WreckChart.ppt that grossly misrepresents the EPA regulatory timeline for coal fired  
power plants. Through this article, WRI is countering this misleading chart. 

3.	 If states believe that the only way to come into attainment of NAAQS standards is by  
obtaining additional reductions from electric generators, then the most likely way for 
states to affect those changes is through modification of the existing regulations that 
already control emissions of those same pollutants. EPA could undertake similar action 
through a future update to the transport rule.

4.	  Figures are in 2001 dollars and apply only to EPA air rules. See page 13 of the Office of 
Management and Budget’s 2010 report. http://www.whitehouse.gov/sites/default/files/
omb/legislative/reports/2010_Benefit_Cost_Report.pdf

5.	 Based on statutory requirements and court rulings. 

6.	 Assuming no additional delays in rulemaking due to administrative actions, litigation 
and/or court actions. 

7.  	 http://www.wri.org/stories/2010/11/what-are-limits-epa-clean-air-act-holds-answers.

8.  	 http://www.nytimes.com/2008/12/25/us/25sludge.html?scp=11&sq=Roane%20Coun-
ty%20tennessee%20coal&st=cse.

About WRI
The World Resources Institute is an environmental think tank that goes 
beyond research to find practical ways to protect the earth and improve 
people’s lives. Our mission is to move human society to live in ways that 
protect Earth’s environment and its capacity to provide for the needs  
and aspirations of current and future generations.

mailto:jlarsen@wri.org
http://www.eei.org/magazine/EEI%20Electric%20Perspectives%20Article%20Listing/2010-09-01-EXCHANGE.pdf
http://www.eei.org/magazine/EEI%20Electric%20Perspectives%20Article%20Listing/2010-09-01-EXCHANGE.pdf
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Line Project Estimated 2010 Category or Admin. Proceeding 
No. No. Project Description Completion Date Clearings Clearings 440 Filing no. 440 Date 

Distribution 
1 10000107 Line Extensions - Residential 4/30/2011 282,067 278,722 #N/A #N/A #N/A #N/A 

2 10000207 Line Extension - Commercial 12131/2010 834,090 841,316 #N/A #N/A #N/A #N/A 

3 10000507 Lighting 12/31/2010 102,254 30,418 #N/A #N/A #N/A #N/A 

4 10000607 Distr. Remove & Replace 12/31/2010 1,345,420 1,132,797 #N/A #N/A #N/A #N/A 

5 10000707 System Improvements 12/31/2010 786,679 284,938 #N/A #N/A #N/A #N/A 

6 10000807 Services 12/31/2010 1,850,936 1,824,008 #N/A #N/A #N/A #N/A 

7 10000907 Transformers 12/31/2010 4,972,748 4,993,836 #N/A #N/A #N/A #N/A 

8 10001007 Meter Equipment 12/31/2009 1,939,014 1,995,036 #N/A #N/A #N/A #N/A 

9 10001207 Pole Replacement 6/30/2010 472,942 493,928 #N/A #N/A #N/A #N/A 

10 10001307 Cable Replacement 12/31/2010 2,719,919 2,912,712 #N/A #N/A #N/A #N/A 

11 10030509 ABO ESC Structural Maintenance 12130/2009 327,595 #N/A #N/A #N/A #N/A 

12 14000107 Line Extensions - Residential 12/30/2010 36,094 26,109 #N/A #N/A #N/A #N/A 

13 14000207 Line Extensions - Commercial 11/11/2009 2,922 4,239 #N/A #N/A #N/A #N/A 

14 14000607 Distr. Remove & Replace 12/30/2010 20,952 12,697 #N/A #N/A #N/A #N/A 

15 14000707 Distr. System Improvements 5/5/2010 148,733 12,446 #N/A #N/A #N/A #N/A 

16 20000107 Line Extension - Residential 6/30/2010 22,238 19,553 #N/A #N/A #N/A #N/A 

17 20000207 Line Extensions - Commercial 6/30/2010 24,007 27,351 #N/A #N/A #N/A #N/A 

18 20000507 Lighting 12131/2009 16,974 14,042 #N/A #N/A #N/A #N/A 

19 20000607 Distr. Remove & Replace 6/30/2010 114,342 109,061 #N/A #N/A #N/A #N/A 

20 20000707 Distr. System Improvements 6/30/2010 63,821 65,857 #N/A #N/A #N/A #N/A 

21 20000807 Services 12/31/2009 73,887 62,840 #N/A #N/A #N/A #N/A 

22 20001207 Pole Replacements 6/30/2010 39,350 55,084 #N/A #N/A #N/A #N/A 

23 30000107 LV-Line Extensions - Residenti 4/15/2010 7,076 3,334 #N/A #N/A #N/A #N/A 

24 30000207 Line Extension - Commercial 6/30/2010 45,841 26,374 #N/A #N/A #N/A #N/A 

25 30000507 Lighting 1/30/2010 2,322 1,984 #N/A #N/A #N/A #N/A 

26 30000607 Distr. Remove & Replace 3/30/2010 71,477 80,240 #N/A #N/A #N/A #N/A 

27 30000807 Services 12/31/2010 67,868 51,093 #N/A #N/A #N/A #N/A 

28 30001207 Pole Replacement 3/31/2010 20,032 23,093 #N/A #N/A #N/A #N/A 

29 41000107 Line Extensions - Residential 12131/2010 352,275 317,773 #N/A #N/A #N/A #N/A 
30 41000207 Line Extensions - Commercial 12/31/2010 608,785 418,172 #N/A #N/A #N/A #N/A 
31 41000607 Distr. Remove & Replace 12/31/2010 476,184 331,718 #N/A #N/A #N/A #N/A 
32 41000706 ED System Improvements 1/31/2010 130,213 #N/A #N/A #N/A #N/A "'0 
33 41000707 Distr. System Improvements 12/31/2010 1,075,913 682,984 #N/A #N/A #N/A #N/A Z 
34 41000807 Services 12/31/2010 1,241,703 1,118,667 #N/A #N/A #N/A #N/A ~ 
35 41001207 Pole Replacement 12/30/2010 81,659 86,744 #N/A #N/A #N/A #N/A 

36 41001307 Cable Replacement 12/30/2020 1,758,701 1,334,232 #N/A #N/A #N/A #N/A m 
37 41002306 Camel Tracks Upgrade Get-a-way 1/31/2010 337,597 #N/A #N/A #N/A #N/A X 
38 41030609 SF ESC Structural Maintenance 1/15/2010 221,778 #N/A #N/A #N/A #N/A ~ 

39 41034009 SF 2009 Tools & Equip. 2/1/2010 40,188 #N/A #N/A #N/A #N/A C'" 
40 50000107 Line Extension - ReSidential 12131/2010 197,545 209,038 #N/A #N/A #N/A #N/A r+ 
41 50000207 Line Extension - Commercial 7/30/2010 51,912 70,518 #N/A #N/A #N/A #N/A 
42 50000507 Lighting 12131/2010 23,844 9,127 #N/A #N/A #N/A #N/A 

en 
r+ 

43 50000607 Distr. Remove & Replace 12130/2010 180,087 146,066 #N/A #N/A #N/A #N/A I» 
44 50000707 Distr. System Improvements 6/30/2010 70,735 37,896 #N/A #N/A #N/A #N/A 

..,. ..,. 
45 50000807 Services 12/31/2009 338,005 331,564 #N/A #N/A #N/A #N/A 
46 50001307 Cable Replacement 4/30/2010 127,027 #N/A #N/A #N/A #N/A 

I\) 
I 

47 60002009 2009 Misc Substation Improveme 12/31/2009 523,348 #N/A #N/A #N/A #N/A 
48 60029905 Merit Plus 12/31/2010 29,099 16,293 #N/A #N/A #N/A #N/A CO 

49 60002406 ED SCADA Modernization 12/31/2009 439,156 #N/A #N/A #N/A #N/A 
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PNM Exhibit Staff 2-18 

Requested Capital Additions through the end ofthe Test Period 

2010 2011 
Staff 2-18 Statute, Regulation, Rule 

Line Project Estimated Category or Admin. Proceeding 
No. No. Project Description Completion Date Clearings Clearings 440 Filing no. 440 Date 

50 60002408 Buckman Substation Upgrade & F 6/1/2010 4,069,603 1091 3/24/2009 n/a n/a 
51 60002508 Progress Substation & Feeders 12/30/2010 4,987,776 1089 11/10/2008 n/a n/a 
52 60002709 Sandia Substation 12131/2010 4,111,043 1095 6/312009 n/a n/a 
53 60002809 Veranda Unit II Transformer 33 12/31/2010 3,597,328 1099 8/25/2009 n/a n/a 
54 60002921 LAGUNA SUBSTATION 12/15/2009 550,875 #N/A #N/A #N/A #N/A 
55 60003108 SW Mesa Substation Site Purcha 12131/2009 516,772 #N/A #N/A #N/A #N/A 
56 60003210 Caja Del Rio Substation 6/30/2011 4,330,997 1103 1/11/2010 n/a n/a 
57 89900107 Line Extension - Residential 5/30/2010 448,327 453,010 #N/A #N/A #N/A #N/A 
58 89900207 Line Extensions - Commercial 12/3/2010 894,153 518,127 #N/A #N/A #N/A #N/A 
59 89900607 Distr. Remove & Replace 12/30/2010 261,630 84,684 #N/A #N/A #N/A #N/A 
60 89900707 Distr. system Improvements 5/30/2010 238,291 247,650 #N/A #N/A #N/A #N/A 
61 89900807 Services 3/28/2010 977,045 995,108 #N/A #N/A #N/A #N/A 
62 89901207 Pole Replacement 12/30/2010 79,347 #N/A #N/A #N/A #N/A 
63 89901609 Cable Testing Program Palm 11 8/1/2010 384,475 #N/A #N/A #N/A #N/A 
64 89902008 N. Bernalillo 11 - Algodones 1 12/30/2010 383,906 Not filed yet n/a n/a 
65 90000207 Line Extensions - Commercial 12/31/2010 19,168 814 #N/A #N/A #N/A #N/A 
66 90000607 Distr. Remove & Replace 3/30/2010 9,314 #N/A #N/A #N/A #N/A 
67 90000807 Services 12/31/2009 5,269 (1,453) #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
68 10030610 2011 Communications Equipment Capital Budget 12/10/2010 9,365 25,853 
69 10034007 ABO Metro 2010 Tools & Equipment 12/31/2010 206,169 408,596 #N/A #N/A #N/A #N/A 

Black Ranch 12 Feeder Ties & Area Voltage 1106 4/1/2010 n/a n/a 
70 10002510 Support 9/30/2010 1,156,509 

Eldorado Transformer Upgrade 115-12.47KV, 22.4 1105 3/20/2010 n/a n/a 
71 10001910 MVA 12/1/2010 1,892,109 
72 10001710 Volcano 12 to Volcano 23 Feeder Tie 7/30/2010 245,630 1104 3/12/2010 n/a n/a 
73 20034007 2010 Tools & Equipment-Deming 12/31/2010 12,996 26,178 #N/A #N/A #N/A #N/A 
74 20002109 Gold 13 Partial Relocation 12/31/2010 247,955 Not filed yet n/a n/a n/a 
75 30034007 2010 Tools & Equipment- Las Vegas 12/10/2010 5,462 11,899 #N/A #N/A #N/A #N/A 
76 30000707 NM T&D Blankets 12110/2010 37,915 47,765 #N/A #N/A #N/A #N/A 
77 41034007 2010 Tools & Equipment-Santa Fe 12/10/2010 43,206 94,119 #N/A #N/A #N/A #N/A 

78 41001610 Mejia 12 Buckman Feeder Tie 6/1/2010 198,321 #N/A #N/A #N/A #N/A 

79 41000507 NM T&D Blankets 12/10/2010 11,651 14,713 #N/A #N/A #N/A #N/A 

80 60001910 60001910-LegalAccount 12/31/2010 2,558 #N/A #N/A #N/A #N/A 
Distribution Substation Equipment Replacements #N/A #N/A #N/A #N/A 

81 60005910 Blanket 12/10/2010 297,653 305,673 

82 60002110 Misc 46kv Line 12/1/2014 161,022 #N/A #N/A #N/A #N/A 

83 60002010 Misc Substation Improvements 12/31/2010 349,072 #N/A #N/A #N/A #N/A 

84 60003310 PI 46kv Cable Replacement 12/1/2010 211,196 #N/A #N/A #N/A #N/A 

85 60002710 Substation for ED Project 12/1/2011 6,281 #N/A #N/A #N/A #N/A 

86 60002308 ZB 46kV line Partial retirement 12/1/2011 2,380,997 547,520 1088 10/20/2008 n/a n/a 
87 89900507 NM T&D Blankets 12/31/2010 11,123 11,004 #N/A #N/A #N/A #N/A 

88 89901307 NM T&D Blankets 12/31/2010 220,179 #N/A #N/A #N/A #N/A 

89 90000707 NM T&D Blankets 12/10/2010 8,383 (3,189) #N/A #N/A #N/A #N/A 

90 90034007 2010 Tools & Equipment - Clayton 12/10/2010 3,774 8,206 #N/A #N/A #N/A #N/A 

91 Total Distribution 49,095,823 33,496,548 #N/A #N/A #N/A #N/A 
#N/A #N/A #N/A #N/A 

92 High Lonesome Mesa #N/A #N/A #N/A #N/A 

93 64809008 High Lonesome Wind Ranch LLC F 12/31/2010 24,060,189 1081 8/19/2008 n/a n/a 

94 Total High Lonesome 24,060,189 #N/A #N/A #N/A #N/A 
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Line Project Estimated 2010 2011 
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No. No. Project Description Completion Date Clearings Clearings 440 Filing no. 440 Date 
Category or Admin. Proceeding 

#N/A #N/A #N/A #N/A 
95 Transmission #N/A #N/A #N/A #N/A 
96 64807109 NB 345kV line Relay Upgrade 4/30/2010 239,083 #N/A #N/A #N/A #N/A 
97 64807209 Upgrade SJ-Shiprock 345 kV lin 12/31/2010 82,727 #N/A #N/A #N/A #N/A 
98 64807408 2008 Yah-Ta-Hey Shunt Capacito 12/31/2009 892,310 1078 7/3/2008 n/a n/a 
99 64907109 OJ Role Reinforcement and stru 12/31/2009 100,706 #N/A #N/A #N/A #N/A 

100 65006107 ANPP 12/15/2009 149,394 #N/A #N/A #N/A #N/A 
101 65006109 2009 ANPP Transmission 12/31/2009 445,256 #N/A #N/A #N/A #N/A 
102 65007007 Misc. Station Imp. 12/31/2010 28,692 #N/A #N/A #N/A #N/A 
103 65029905 Merit Plus 12/31/2010 37,193.93 16,007.46 #N/A #N/A #N/A #N/A 
104 65007009 2009 Misc. Transmission Statio 12122/2010 105,859 #N/A #N/A #N/A #N/A 
105 65007107 Misc. Transmission 12/31/2010 283,673 #N/A #N/A #N/A #N/A 

106 65007109 2009 Misc. Transmission Improv 12/31/2010 379,199 #N/A #N/A #N/A #N/A 

107 65007308 Mimbres Shunt Capacitor Additi 12131/2009 2,758,348 1083 9/3/2008 nla n/a 
108 65007408 Rio Puerco 115kv Switching Sta 12131/2010 1,370,240 1071 3/20/2008 nla nla 
109 65007508 Belen Series Reactor 12/1/2010 3,395,797 1100 9/8/2009 n/a n/a 
110 65007509 SPCC Improvements 1211/2010 216,112 #N/A #N/A #N/A #N/A 
111 65007606 Switch Station Equip. Repl 12120/2009 59,575 #N/A #N/A #N/A #N/A 
112 65007908 Relay Replacement 3/31/2010 35,226 #N/A #N/A #N/A #N/A 
113 65008409 Blackwater 230KV LTC Trans rep 8/15/2010 778,380 1096 6/24/2009 n/a n/a 
114 65008509 Veranda Unit II - 115KV Breake 11/1/2010 501,028 1099 8/25/2009 n/a nla 
115 65008708 Progress Sub Transmission Line 12/31/2009 4,008,192 1089 11/10/2008 n/a n/a 
116 65009008 Rio Puerco 345kv Switching Sta 12/31/2011 24,018,399 1071 3/20/2008 n/a n/a 
117 65009108 Rio Puerco - Veranda 115kv Lin 12131/2010 8,801,215 1071 3/20/2008 nla n/a 
118 65009606 Blackwater Station Life Extens 12/31/2009 9,361,158 1052 11/22/2006 n/a n/a 
119 65034308 PNMR EMS & Disaster Recovery S 5/31/2010 6,084,210 1085 10/2/2008 n/a n/a 
120 65034010 2010 Co 2 Tools & Equipment 12/31/2010 185,210 182,490 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
121 65007710 2010 Switch Stations Replacement Capital Budget 12/10/2010 340,564 240,830 

#N/A #N/A #N/A #N/A 
122 65030610 2011 Communications Equipment Capital Budget 12110/2010 14,047 25,853 
123 65008406 65008406 - Prosperity Site Acquisition 12131/2010 5,575 #N/A #N/A #N/A #N/A 
124 65008010 A-class bucket truck 11/10/2010 601,759 #N/A #N/A #N/A #N/A 
125 65006110 ANPP Transmission 12/31/2010 351,912 #N/A #N/A #N/A #N/A 
126 65007310 Caja Del Rio Substation Tline 6/1/2011 276,339 1103 1/11/2010 n/a n/a 
127 65008910 Instrument Transformer Replacement 1211/2010 289,588 #N/A #N/A #N/A #N/A 
128 65007010 Misc. Station Improvements 12/31/2010 343,287 #N/A #N/A #N/A #N/A 
129 65007110 Misc, Transmission 12/31/2014 440,534 #N/A #N/A #N/A #N/A 

Mobile 10 Mvar and 30 Mvar Capacitor and Mobile 1108 5/12/2010 n/a n/a 
130 65007410 Breaker 9/1/2010 2,300,442 
131 65008610 Modify NH Reactor Scheme 10/1/2010 37,271 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
132 65007510 Moriarty Switching Station and Shunt Capacitors 7/1/2012 810,000 
133 65007209 PersoniWest Mesa Breaker Replacement 12/1/2010 Not yet filed n/a n/a n/a 
134 65007810 Relocation of Sandia Shunt Capacitors 10/1/2011 2,048,979 Not Filed Yet nla n/a nla 
135 65006010 San Juan Vail 12/31/2010 57,530 #N/A #N/A #N/A #N/A 
136 65006210 SW NM Transmission 12/31/2010 44,272 #N/A #N/A #N/A #N/A 
137 65008210 West Mesa 345kV Breaker replacement 10/1/2010 508,824 Not yet filed n/a n/a n/a 
138 65008710 Mendoza Substation 12/31/2011 3,433,941 1107 4/21/2010 n/a n/a 
139 Total Transmission 62,719,014 13,968,214 #N/A #N/A #N/A #N/A 

Page 3 of 13 



PNM Exhibit Staff 2-18 

Requested Capital Additions through the end of the Test Period 
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#N/A #N/A #N/A #N/A 
140 Afton #N/A #N/A #N/A #N/A 
141 70816209 Purchase HMI Mark VI 3/31/2010 212,525 #N/A #N/A #N/A #N/A 
142 70716210 Afton Contractual Svc Agreement 11/30/13 10,737,158 #N/A #N/A #N/A #N/A 
143 70716310 Afton HRSG SH Expansion jOint seals 3/30/10 260,952 #N/A #N/A #N/A #N/A 

Afton miminum Load Limitation (OpFlex #N/A #N/A #N/A #N/A 
144 70716610 Turndown) 3/31/10 800,325 
145 70716010 Afton Water Treatment 4/30/11 876,190 - D - Other Discharge Permit 
146 Total Afton 473,477 12,413,673 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
147 Lordsburg #N/A #N/A #N/A #N/A 
148 70316009 Lordsburg combustor upgrade 6/30/2010 894,753 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
149 Reeves #N/A #N/A #N/A #N/A 
150 71318008 Reeves GS Reliability Project 7/31/2011 11,692,026 11,808,732 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
151 Four Corners #N/A #N/A #N/A #N/A 
152 71519206 Four Corners - 2006 12/31/2010 72,595 #N/A #N/A #N/A #N/A 
153 71519207 Four Corners - 2007 4/18/2014 2,989,556 #N/A #N/A #N/A #N/A 
154 71519208 Four Corners Facility Improvem 4/15/2016 1,311,166 #N/A #N/A #N/A #N/A 
155 71519209 Four Corners Facility Improvem 12/31/2012 3,639,669 #N/A #N/A #N/A #N/A 
156 71519210 Four Corners Facility Improvement 12/31/2010 6,393,117 #N/A #N/A #N/A #N/A 
157 71519211 Four Corners Facility Improvement 2011 12/31/2011 2,692,920 #N/A #N/A #N/A #N/A 
158 Total Four Corners 14,406,102 2,692,920 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
159 Palo Verde 1&2 #N/A #N/A #N/A #N/A 
160 72123001 PALO VERDE CBI 2000 6/30/2010 102,834 #N/A #N/A #N/A #N/A 
161 72123005 PV - 721 2005 12/31/2010 2,364,151 #N/A #N/A #N/A #N/A 
162 72123007 PV - Unit 1 12/31/2010 1,971,519 #N/A #N/A #N/A #N/A 
163 72123009 PV Unit 1 CBls 12131/2014 190,973 #N/A #N/A #N/A #N/A 
164 72223005 PV -722 2005 12/31/2010 501,024 3,009,006 #N/A #N/A #N/A #N/A 
165 72223006 PV -722 2006 12/31/2009 24 #N/A #N/A #N/A #N/A 
166 72223007 PV - Unit 2 12131/2010 226,790 #N/A #N/A #N/A #N/A 
167 72123410 PV capital structures all years all units 12131/2014 3,020,778 3,556,944 #N/A #N/A #N/A #N/A 
168 Total Palo Verde 1&2 8,151,302 6,792,740 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 

169 Palo Verde 3 #N/A #N/A #N/A #N/A 

170 72323005 PV -723 2005 12/31/2010 3,223,661 #N/A #N/A #N/A #N/A 
171 72323006 PV -723 2006 3/30/2013 115,903 #N/A #N/A #N/A #N/A 
172 72323007 PV - Unit 3 12/31/2010 1,748,120 #N/A #N/A #N/A #N/A 
173 72323008 PV Unit 3 CBls 12/15/2010 120,913 #N/A #N/A #N/A #N/A 
174 72323009 PV Unit 3 CBls 12/31/2015 196,889 #N/A #N/A #N/A #N/A 
175 72323410 PV capital structures all years all units 1/1/2015 3,660,586 403,308 #N/A #N/A #N/A #N/A 
176 Total Palo Verde 3 9,066,073 403,308 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 

177 Palo Verde Common #N/A #N/A #N/A #N/A 

178 72423001 PALO VERDE CBI 2000 6/30/2012 2,659,295 #N/A #N/A #N/A #N/A 
179 72423005 PV- 724 2005 Common 12/31/2010 1,627,752 #N/A #N/A #N/A #N/A 

180 72423006 PV - 724 2006 Common 6/30/2011 321,902 8,469,776 #N/A #N/A #N/A #N/A 

181 72423007 PV -Common 12/31/2010 413,897 #N/A #N/A #N/A #N/A 
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182 72423008 PVCommon 12/31/2012 1,845,164 #N/A #N/A #N/A #N/A 
183 72423009 PV Common CBls 7/30/2012 1,394,376 #N/A #N/A #N/A #N/A 
184 72523007 PV - Water Projects 12/31/2010 1,443,198 2,704,057 #N/A #N/A #N/A #N/A 
185 72523008 PV Water Projects 12/31/2011 738,735 #N/A #N/A #N/A #N/A 
186 72523009 PV Water Projects CBls 8/1/2013 508,104 #N/A #N/A #N/A #N/A 
187 72523410 Palo Verde Wtr Rec Facility 12131/2014 5,476,208 #N/A #N/A #N/A #N/A 
188 72423410 PV - 724 2011 Common 12/31/2014 8,485,104 #N/A #N/A #N/A #N/A 
189 Total Palo Verde Common 6,052,147 30,035,421 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
190 Luna #N/A #N/A #N/A #N/A 
191 74416109 Luna 2009 GE L TSA 3/31/2010 276,435 #N/A #N/A #N/A #N/A 
192 74416006 Legal costs 12/31/2010 896 #N/A #N/A #N/A #N/A 
193 74416811 Luna Capital Improvements 12/31/2014 582,114 #N/A #N/A #N/A #N/A 
194 74417010 Luna GE LTSA 4/30/2014 23,992 3,524,705 #N/A #N/A #N/A #N/A 
195 74416910 Luna gearbox 12/31/2010 378,124 #N/A #N/A #N/A #N/A 
196 Total Luna 679,448 4,106,820 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
197 San Juan #N/A #N/A #N/A #N/A 
198 76116006 761 SJ 2006 3/31/2010 43,245 #N/A #N/A #N/A #N/A 
199 76116008 SJ Unit 1 6/30/2010 1,898,639 #N/A #N/A #N/A #N/A 
200 76116708 SJ Unit 1 Reciass 0 & M to Cap 8/31/2010 83,434 #N/A #N/A #N/A #N/A 
201 76216006 762 SJ 2006 6/30/2010 38,252 #N/A #N/A #N/A #N/A 
202 76216109 Unit 2 DCS Operator Workstatio 12/31/2009 (373) #N/A #N/A #N/A #N/A 

C -Air This project is required for 
reliable operation under 
and ongoing compliance 
with the 2005 Consent 

203 76216209 Unit 2 CO Monitor Grid 6/30/2010 262,427 Decree 
204 76216308 Air Preheater Upgrade 12/31/2009 (889) #N/A #N/A #N/A #N/A 
205 76216408 Exciter 4/30/2010 678,252 #N/A #N/A #N/A #N/A 
206 76216609 Dissimilar Tube Replacement 4/30/2010 35,999 #N/A #N/A #N/A #N/A 
207 76216708 SJ Unit 2 Reclass 0 & M to Cap 8/31/2010 160,376 #N/A #N/A #N/A #N/A 
208 76216709 SJ U2 Outage Contingency Funds 4/30/2010 2,642,123 #N/A #N/A #N/A #N/A 
209 76217109 SJ U2 Main & Aux Transf Bushin 6/30/2010 109,067 #N/A #N/A #N/A #N/A 
210 76217209 SJ U2 cooling tower replacemen 6/30/2010 407,291 #N/A #N/A #N/A #N/A 

C-Air This project is a 
components of the San 
Juan Environmental 
Improvement project 
required by the 2005 

211 76221006 Unit 2 - SJ Environ. System En 12/31/2009 33,672 Consent Decree 
212 76316006 763 SJ 2006 6/30/2010 82,441 #N/A #N/A #N/A #N/A 
213 76316007 SJ - Unit 3 2007 6/30/2010 7,972 #N/A #N/A #N/A #N/A 
214 76316008 SJ Unit 3 3/31/2010 231,837 #N/A #N/A #N/A #N/A 
215 76316109 Unit 3 Startup Transformer Rep 6/30/2010 1,231,600 #N/A #N/A #N/A #N/A 
216 76316208 SJ Unit 3 HP/IP Rotor Replacem 5/30/2010 7,439,812 #N/A #N/A #N/A #N/A 

217 76316309 SJ U3 FD Fan motor rewind 3/31/2010 262,774 #N/A #N/A #N/A #N/A 

218 76316409 SJ U3 3B PA Fan Motor Rewind 3/31/2010 93,994 #N/A #N/A #N/A #N/A 
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C - Air This project is required for 
reliable operation under 
and ongoing compliance 
with the 2005 Consent 

219 76316410 SJ U3 bag house bag replacemen 7/30/2010 1,672,206 Decree 
C -Air This project is required for 

reliable operation under 
and ongoing compliance 
with the 2005 Consent 

220 76316511 SJ U3 air preheater bask repla 6/30/2010 1,431,911 Decree 
221 76316609 SJ U3 start up bus modificatio 3/31/2010 143,161 #N/A #N/A #N/A #N/A 
222 76316708 SJ Unit 3 2008 Planned Outage 3/31/2010 893,159 #N/A #N/A #N/A #N/A 
223 76316709 SJ U3 sootblower 4/20/2010 514,044 #N/A #N/A #N/A #N/A 
224 76316808 SJ Unit 3 Reclass 0 & M to Cap 3/31/2010 10,482 #N/A #N/A #N/A #N/A 

C - Air This project is a 
components of the San 
Juan Environmental 
Improvement project 
required by the 2005 

225 76321006 Unit 3 - SJ Environ. System En 6/30/2009 8,576 Consent Decree 
226 76416007 SJ - Unit 4 2007 6/30/2010 10,107 #N/A #N/A #N/A #N/A 
227 76416108 Generator Rewind 6/30/2010 1,444,142 #N/A #N/A #N/A #N/A 
228 76416208 Unit 4 HP/IP Rotor Replacement 12/31/2010 6,525,375 #N/A #N/A #N/A #N/A 
229 76416408 U4 Waterwall Replacement Panel 4/30/2010 823,512 #N/A #N/A #N/A #N/A 

C -Air This project is required for 
reliable operation under 
and ongoing compliance 
with the 2005 Consent 

230 76416410 SJ u4 bag house bag replace men 3/14/2010 1,446,762 Decree 
231 76416609 Rewind Unit 4A PA Fan Motor 3/31/2010 78,779 #N/A #N/A #N/A #N/A 
232 76416811 SJ U4 Aux A Transformer bushin 3/31/2010 69,171 #N/A #N/A #N/A #N/A 
233 76417109 SJ U4 cooling tower rebuild 09 3/31/2010 (18,983) 214,941 #N/A #N/A #N/A #N/A 
234 76417209 SJ u4 sootblower addition 4/20/2010 319,133 #N/A #N/A #N/A #N/A 
235 76417909 SJ U4 R Cell Demister Pad Repl 3/31/2010 113,706 #N/A #N/A #N/A #N/A 

C -Air This project is required for 
reliable operation under . 
and ongoing compliance 
with the 2005 Consent 

236 76417910 SJ U4 air preheater basket rep 4/30/2010 865,975 Decree 
C -Air This project is a 

components of the San 
Juan Environmental 
Improvement project 
required by the 2005 

237 76421006 Unit 4 - SJ Environ. System En 2/28/2008 (9,411) Consent Decree 
238 76516005 SJ - 765 - 2005 12/31/2010 121 #N/A #N/A #N/A #N/A 
239 76516008 SJ Unit 1 & 2 Common 6/30/2010 125,469 #N/A #N/A #N/A #N/A 
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Staff 2·18 Statute, Regulation, Rule 

No. No. Project Description Completion Date Clearings Clearings 440 Filing no. 440 Date 
Category or Admin. Proceeding 

C-Air This project is a 
components ofthe San 
Juan Environmental 
Improvement project 
required by the 2005 

240 76521006 SJ Environmental - U1 & U2 Com 12130/2008 79 Consent Decree 

241 76616005 SJ - 766 - 2005 4/30/2010 286,225 #N/A #N/A #N/A #N/A 

242 76616006 766 SJ 2006 6/30/2010 1,753,732 #N/A #N/A #N/A #N/A 

243 76616007 SJ - Common 2007 6/30/2010 235,875 #N/A #N/A #N/A #N/A 

244 76616110 SJ common new river to lake Ii 7/31/2011 17,342 4,858,291 #N/A #N/A #N/A #N/A 

245 76616208 FERC Cyber Security 6/30/2010 863,033 #N/A #N/A #N/A #N/A 
C-Air This project is required for 

reliable operation under 
and ongoing compliance 
with the 2005 Consent 

246 76616609 Spare Baghouse Bags 3/31/2010 1,297.248 Decree 

247 76617409 SJ Common Conveyor Belt 4A 6/30/2010 93,996 #N/A #N/A #N/A #N/A 

248 76617609 SJ Common 4B conveyor motor re 6/30/2010 93,170 #N/A #N/A #N/A #N/A 

249 76716006 767 SJ 2006 6/30/2010 711,542 #N/A #N/A #N/A #N/A 

250 76716007 SJ - Unit 3 & 4 Common 6/30/2010 299,758 #N/A #N/A #N/A #N/A 

251 76716008 SJ Units 3 & 4 Common 6/30/2010 99,309 #NlA #N/A #N/A #N/A 

252 76716109 U 3&4 Sootblowing Air Comp Con 5/31/2010 71,470 #NlA #N/A #NlA #N/A 

253 77916108 130V & 48V Battery Upgrades 1/31/2010 75,385 #NlA #N/A #N/A #N/A 

254 77916109 SJ switchyard 2009 CBI 6/30/2010 4,581 #NlA #N/A #N/A #N/A 

255 77916208 345kv Yard Breakers Replacemen 12131/2009 379,913 #NlA #N/A #N/A #N/A 

256 77916308 345kv Yard Ground Grid Upgrade 6/30/2010 157,871 #NlA #N/A #N/A #N/A 

SJ Plant Common Brine Concentrator Body #NlA #N/A #N/A #N/A 

257 76616011 Replacement 10/31/2011 249,024 

258 76617310 SJ Plant Common Cathodic Protection Upgrade 8/30/2011 335,465 #NlA #N/A #N/A #N/A 
#NlA #N/A #NlA #N/A 

259 76616310 SJ Plant Common DCS Controls System Upgrade 9/30/2010 91,661 
SJ Plant Common Lake Station Switchgear #N/A #N/A #N/A #N/A 

260 76617109 Upgrade 10/31/2012 163,040 

261 76616410 SJ Plant Common New Lake Outlet Valves 9/30/2010 31,982 #N/A #N/A #N/A #N/A 

262 76616311 SJ Plant Common PI Installation 9/30/2011 176,024 #N/A #N/A #N/A #N/A 

263 76616610 SJ Plant Common Radio Repeater Installation 8/30/2011 159,951 #N/A #N/A #N/A #N/A 
SJ Plant Common Reactive Compensation #N/A #N/A #N/A #N/A 

264 76617210 System 12131/2010 1,181,304 

265 76616211 SJ Plant Common River Station Switchgear 10/31/2011 74,166 #N/A #N/A #N/A #N/A 
C-Air SJGS Regional Haze 

266 76617110 SJ Plant Common SCR Engineering Study 4130/2011 507,585 BART determination 

267 76616910 SJ Plant Common Spare Transformer Upgrade 10/30/2010 367,310 #N/A #N/A #N/A #N/A 

268 76617010 SJ Plant Common Tube Bender 2/28/2011 262,445 #N/A #N/A #N/A #N/A 

269 76516011 2011 U1 &2 Spare Booster Blower Motor 11/30/2011 165,183 #N/A #N/A #N/A #N/A 
#N/A #N/A #N/A #N/A 

270 76516510 SJ U1 &2 5B Tripper Conveyor Belt Replacement 11/30/2010 100,200 

271 76516410 SJ U1&2 Ash Unloading Curb 6/30/2010 85,038 #N/A #N/A #N/A #N/A 

272 76516311 SJ U1&2 Coal Pile Runoff Basin 8/30/2011 322,017 - D - Other Discharge Permit 

SJ U1 &2 Flyash Bin Construction Elevator #N/A #N/A #N/A #N/A 

273 76516110 Installation 12131/2010 142,577 
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Requested Capital Additions through the end ofthe Test Period 

Line Project Estimated 2010 2011 
Staff 2-18 Statute, Regulation, Rule 

No. No. Project Description Completion Date Clearings Clearings 440 Filing no. 440 Date 
Category or Admin. Proceeding 

C-Air This project is required for 
reliable operation under 
and ongoing compliance 
with the 2005 Consent 

274 76516310 SJ U1&2 S02 Transformer 3/30/2011 1,347,090 Decree 
275 76516210 SJ U1 &2 Spare burner barrels 1/31/2010 43,135 #N/A #N/A #N/A #N/A 
276 76516010 SJ U1&2 Tripper Deck HVAC Upgrade 8/31/2011 322,677 #N/A #N/A #N/A #N/A 
277 76516211 SJ Unit 1&2 Spare Boiler Feed Pump 1/31/2011 401,415 #N/A #N/A #N/A #N/A 
278 76516111 U1&2 Spare Circulating Water Pump Motor 12/31/2011 225,225 #N/A #N/A #N/A #N/A 
279 76716311 SJ U3&4 1/31/2011 54,147 #N/A #N/A #N/A #N/A 
280 76716010 SJ U3&4 5C Tripper Belt Replacement 9/30/2010 88,477 #N/A #N/A #N/A #N/A 
281 76716110 SJ U3&4 Auxiliary Cooling Tower Upgrades 4/30/2010 507,055 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
282 76716210 SJ U3&4 Auxilliary Cooling Tower Fire Protection 3/1/2010 74,357 
283 76716510 SJ U3&4 HVAC Upgrade 7/30/2010 198,608 #N/A #N/A #N/A #N/A 
284 76716410 SJ U3&4 Sootblowing Air Compressor Controls 5/30/2010 185,216 #N/A #N/A #N/A #N/A 
285 76716011 SJ U3&4 Spare Circulating Water Pump Motor 4/30/2011 375,579 #N/A #N/A #N/A #N/A 
286 76716411 SJ U3&4 Spare Pulverizer Motor 12/31/2011 106,953 #N/A #N/A #N/A #N/A 
287 76716211 SJ Unit 3&4 Spare Pulverizer Gearbox 1/31/2011 299,325 #N/A #N/A #N/A #N/A 

2009 SJU1 Coal Balancing and Pulverizer #N/A #N/A #N/A #N/A 
288 76116220 Upgrades 2/25/2010 299,550 

#N/A #N/A #N/A #N/A 
289 76116911 SJ U1 Additional Sootblowers starts in Aug 2010 3/13/2011 570,312 

C -Air This project is required for 
reliable operation under 
and ongOing compliance 
with the 2005 Consent 

290 76117011 SJ U1 Bag House Bag Replacement 4/30/2011 1,448,930 Decree 

SJ U1 Boiler Feed Pump Supervisory #N/A #N/A #N/A #N/A 
291 76117810 Instrumentation 3/20/2011 109,708 
292 76117710 SJ U1 Bottom Ash Control System Upgrade 12/31/2011 105,971 #N/A #N/A #N/A #N/A 
293 76117610 SJ U1 Bottom Ash Detection and Control 1/31/2011 65,588 #N/A #N/A #N/A #N/A 
294 76116811 SJ U1 Circulating Water Line Coating 3/31/2013 376,231 #N/A #N/A #N/A #N/A 
295 76116711 SJ U1 Cooling Tower Fire Protection 6/30/2011 116,700 #N/A #N/A #N/A #N/A 
296 76117310 SJ U1 Cooling Tower Upgrades 4/30/2011 868,811 #N/A #N/A #N/A #N/A 
297 76117210 SJ U1 DCS Operator Workstation Upgrade 3/30/2011 217,468 #N/A #N/A #N/A #N/A 
298 76116510 SJ U1 Delta P Monitoring Equipment 5/31/2010 47,272 #N/A #N/A #N/A #N/A 
299 76117110 SJ U1 Digital Generator Protection Relay 3/30/2011 79,625 #N/A #N/A #N/A #N/A 
300 76116611 SJ U1 EHC Pump Modification 3/13/2011 283,972 #N/A #N/A #N/A #N/A 
301 76116910 SJ U1 Expansion Joint Replacement 3/14/2011 905,486 #N/A #N/A #N/A #N/A 
302 76116511 SJ U1 Generator Bushing Replacement (1 to 6) 3/13/2011 313,904 #N/A #N/A #N/A #N/A 

SJ U1 Generator Links Expansion Joints #N/A #N/A #N/A #N/A 
303 76116411 Replacement 3/13/2011 53,589 
304 76116311 SJ U1 Generator TIL 1292 3/13/2011 771,601 #N/A #N/A #N/A #N/A 
305 76116810 SJ U1 Motor Rewinds 12/31/2014 153,901 #N/A #N/A #N/A #N/A 
306 76116211 SJ U1 Outage Emergent Projects 3/13/2011 896,539 #N/A #N/A #N/A #N/A 
307 76116710 SJ U1 PNFD Fan Supervisory Instrumentation 3/20/2011 181.280 #N/A #N/A #N/A #N/A 
308 76116610 SJ U1 Retube 1B BCW Heat Exchanger 3/13/2011 151,431 #N/A #N/A #N/A #N/A 
309 76117012 SJ U1 Synch Relay 3/30/2012 #N/A #N/A #N/A #N/A 
310 76116310 SJ U1 Waterwall Replacement Panels 3/13/2011 2,334,138 #N/A #N/A #N/A #N/A 
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No. No. Project Description Completion Date Clearings Clearings 440 Filing no. 440 Date 
Category or Admin. Proceeding 

311 76116410 SJ Unit 1 Turbine Underlagging Fire Protection 8/31/2010 190,776 #N/A #N/A #N/A #N/A 
312 76116110 Unit 1 Coal Piping Repairs 3/13/2011 158,930 #N/A #N/A #N/A #N/A 

2009 SJU2 Coal Balancing and Pulverizer #N/A #N/A #N/A #N/A 
313 76216010 Upgrades 5/31/2011 472,161 

#N/A #N/A #N/A #N/A 
314 76216111 SJ U2 Acoustic Leak Detection System Installation 3/11/2012 
315 76216211 SJ U2 Additional Sootblowers 3/11/2012 #N/A #N/A #N/A #N/A 
316 76216311 SJ U2 Ash Conveying System Upgrade 3/11/2012 #N/A #N/A #N/A #N/A 

C -Air This project is required for 
reliable operation under 
and ongoing compliance 
with the 2005 Consent 

317 76216411 SJ U2 Bag House Bag Replacement 4/30/2012 Decree 
318 76216711 SJ U2 Bottom Ash Control System Upgrade 6/30/2011 106.514 #N/A #N/A #N/A #N/A 
319 76216811 SJ U2 Bullnose Structural Repairs 3/11/2012 #N/A #N/A #N/A #N/A 
320 76216210 SJ U2 Cooling Tower Fire Protection 6/30/2010 117,279 #N/A #N/A #N/A #N/A 
321 76216310 SJ U2 Cooling Tower Upgrades 4/30/2012 249,967 611,586 #N/A #N/A #N/A #N/A 
322 76216911 SJ U2 DCS Operator Workstation Upgrade 3/30/2012 #N/A #N/A #N/A #N/A 
323 76216410 SJ U2 Delta P Monitoring Equipment 5/30/2010 47,272 #N/A #N/A #N/A #N/A 
324 76217111 SJ U2 Division Wall Replacement 3/11/2012 #N/A #N/A #N/A #N/A 
325 76216108 SJ U2 lower reheater 3/31/2010 14,607 #N/A #N/A #N/A #N/A 
326 76217411 SJ U2 Pulverizer Casing Replacements 3/16/2012 #N/A #N/A #N/A #N/A 
327 76216508 SJ U2 rear water wall slope tube 3/31/2010 1,878 #N/A #N/A #N/A #N/A 
328 76217611 SJ U2 Seal Trough Replacement 3/11/2012 #N/A #N/A #N/A #N/A 
329 76217711 SJ U2 Superheater Replacement 3/11/2012 #N/A #N/A #N/A #N/A 
330 76216208 SJ U2 upper lower economizer 3/31/2010 8,378 #N/A #N/A #N/A #N/A 
331 76216611 SJ Unit 2 Primary Superheater Replacement. 3/11/2012 #N/A #N/A #N/A #N/A 

2010 SJ U3 PAlFD Fan SuperviSOry #N/A #N/A #N/A #N/A 
332 76317511 Instrumentation 5/9/2010 181,268 
333 76317411 SJ U3 2010 Unit 3 CO Monitor Grid 5/9/2010 422,130 #N/A #N/A #N/A #N/A 
334 76316110 SJ U3 Additional Sootblowers now 76316709 5/6/2010 505,394 #N/A #N/A #N/A #N/A 
335 76316310 SJ U3 Ash System Conveyin9 Upgrade 5/9/2010 573,085 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
336 76316510 SJ U3 Baghouse Construction Elevator Installation 7/31/2011 104,861 

SJ U3 Boiler Feed Pump Supervisory #N/A #N/A #N/A #N/A 
337 76316610 Instrumentation 5/6/2010 98,176 
338 76316710 SJ U3 Bottom Ash Area Drain Replacement 6/30/2010 174,959 #N/A #N/A #N/A #N/A 
339 76316810 SJ U3 Bottom Ash Detection and Control 5/9/2010 48,807 #N/A #N/A #N/A #N/A 
340 76317110 SJ U3 Cooling Tower 5/30/2011 2,280,907 1,574,072 #N/A #N/A #N/A #N/A 
341 76317010 SJ U3 Cooling Tower Fan Breakers 11/30/2010 503,268 #N/A #N/A #N/A #N/A 
342 76317210 SJ U3 Delta P Monitoring Equipment 5/28/2010 47,272 #N/A #N/A #N/A #N/A 
343 76316312 SJ U3 Expansion Joint Replacement 5/6/2012 1,200,233 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
344 76317310 SJ U3 Generator Monitoring Equipment Upgrade 5/9/2010 285,558 
345 76317410 SJ U3 Generator Rewind 5/6/2010 3,401,000 #N/A #N/A #N/A #N/A 
346 76317510 SJ U3 Generator TIL 1292 5/9/2010 764,337 #N/A #N/A #N/A #N/A 
347 76317610 SJ U3 Motor Rewinds 8/30/2014 175,389 #N/A #N/A #N/A #N/A 
348 76316512 SJ U3 Outage Emergent Projects 5/6/2010 874,182 #N/A #N/A #N/A #N/A 
349 76317710 SJ U3 Rectifier Cooler Upgrade 5/9/2010 108,972 #N/A #N/A #N/A #N/A 
350 76317810 SJ U3 Reheater Floor Replacement 5/9/2010 227,269 #N/A #N/A #N/A #N/A 
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SJ U3 Remote Racking Absorber Area 2010 #N/A #N/A #N/A #N/A 
351 76316311 project 5/1/2010 95,527 
352 76316411 SJ U3 Roof Refurbish 9/30/2011 124,029 #N/A #N/A #N/A #N/A 
353 76316611 SJ U3 Stator Cooling Upgrade 2010 project 4/30/2010 220,798 #N/A #N/A #N/A #N/A 

SJ U3 Turbine Supervisory Instrumentation 2010 #N/A #N/A #N/A #N/A 
354 76316711 project 5/9/2010 224,769 
355 76316811 SJ U3 Turbine Underlagging Fire Protection 8/30/2011 189,989 #N/A #N/A #N/A #N/A 
356 76317211 SJ Unit 3 Coal Piping Repairs 2010 project 5/9/2010 182,913 #N/A #N/A #N/A #N/A 

SJ Unit 3 Pulverizer Rotating Air Throats 2010 #N/A #N/A #N/A #N/A 
357 76317311 project 5/6/2012 173,326 173,854 
358 76317910 SJ Unit 3 Reheat Tube Replacement 5/9/2010 140,330 #N/A #N/A #N/A #N/A 
359 76317111 Unit 3 Chemical Feed Pump Upgrade 2115/2011 53,092 #N/A #N/A #N/A #N/A 

SJ U4 Main & Aux Transformer Relay Protection #N/A #N/A #N/A #N/A 
360 76416510 Upgrade 10/31/2010 27,612 
361 76416610 SJ U4 Absorber Mist Eliminators 3/3112010 96,221 #N/A #N/A #N/A #N/A 
362 76416810 SJ U4 Ash Conveying System 5/14/2010 327,052 #N/A #N/A #N/A #N/A 
363 76416011 SJ U4 Bottom Ash Area Drain Replacement 7/30/2011 133,553 #N/A #N/A #N/A #N/A 
364 76416020 SJ U4 Bottom Ash Detection and Control 2010 3/14/2010 37,109 #N/A #N/A #N/A #N/A 
365 76416111 SJ U4 Cooling Tower Fire Protection 6/30/2011 57,237 #N/A #N/A #N/A #N/A 
366 76417010 SJ U4 Cooling Tower Upgrades 8/30/2012 308,096 1,486,916 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
367 76416711 SJ U4 DCS Operator Workstation Upgrade 2010 12131/2012 144,669 
368 76416310 SJ U4 Delta P Monitoring Equipment 5/30/2010 36,359 #N/A #N/A #N/A #N/A 
369 76417110 SJ U4 Expansion Joint Replacement 3/14/2010 652,904 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
370 76417210 SJ U4 Generator Monitoring Equipment Upgrade 3/1412010 220,058 
371 76416109 SJ U4 Generator Rewind 3/13/2010 1,497,138 #N/A #N/A #N/A #N/A 
372 76417310 SJ U4 Generator TIL 1292 3/1412010 591,639 #N/A #N/A #N/A #N/A 
373 76417410 SJ U4 Motor Rewinds 6/3012013 115,905 #N/A #N/A #N/A #N/A 
374 76417510 SJ U4 Outage Emergent Work- 2010 3/1412010 713,284 #N/A #N/A #N/A #N/A 
375 76416110 SJ U4 Penthouse Pressurization Control 3/1412010 34,906 #N/A #N/A #N/A #N/A 
376 76417610 SJ U4 Rectifier Cooler Upgrade 3/1412010 83,831 #N/A #N/A #N/A #N/A 
377 76417710 SJ U4 Reheater Replacement 3/1412010 168,395 #N/A #N/A #N/A #N/A 
378 76417810 SJ U4 Remote Racking Absorber Area 3/1412010 73,592 #N/A #N/A #N/A #N/A 

SJ U4 Subsynchronous Resonance Relay (550) #N/A #N/A #N/A #N/A 
379 76416311 2010 3/10/2010 50,089 

SJ Unit 4 Pulverizer rotating air throat installation. #N/A #N/A #N/A #N/A 
380 76416611 2010 3/11/2012 133,550 133,831 
381 76416210 SJ UNIT 4 TORSIONAL STRESS RELAY 3114/2010 85,257 #N/A #N/A #N/A #N/A 
382 76416511 Unit 4 CO Monitor Grid 2010 3114/2010 325,483 #N/A #N/A #N/A #N/A 
383 76416411 Unit 4 Coal Piping Repairs 2010 3/14/2010 98,228 #N/A #N/A #N/A #N/A 
384 77916110 SJ Four Corners Relay Upgrade 3/2/2010 166,739 #N/A #N/A #N/A #N/A 
385 77916210 SJ SWitchyard Battery Replacements 4/29/2010 118,775 #N/A #N/A #N/A #N/A 

SJ SWitchyard Directional Multiplexer Metering #N/A #N/A #N/A #N/A 
386 77916410 System Replacement 9/1 0/201 0 129,624 
387 77916010 SJ Switchyard Grounding Upgrade 6/29/2011 1,109,411 #N/A #N/A #N/A #N/A 
388 Total San Juan 61,870,156 27,115,764 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
389 PNM South Distribution #N/A #N/A #N/A #N/A 
390 15002108 SNM Load Research Project 12/31/2009 53,683 #N/A #N/A #N/A #N/A 
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391 15002109 SNM 2009 Misc 69kv Line Improv 10/31/2009 104 #N/A #N/A #N/A #N/A 
392 15003009 2009 Substation Equip Repl. 6/30/2010 1,555 #N/A #N/A #N/A #N/A 
393 15030509 2009 Communications (CO 34) 1/2/2010 2.730 #N/A #N/A #N/A #N/A 
394 15100107 Line Extension - Residential 4/30/2010 22,281 70,986 #N/A #N/A #N/A #N/A 
395 15100207 Line Extension - Commercial 12/31/2010 31,172 52,453 #N/A #N/A #N/A #N/A 
396 15100507 Lighting 12131/2009 84,191 77,089 #N/A #N/A #N/A #N/A 
397 15100607 ED Remove & Replace 3/31/2012 18,824 20,310 #N/A #N/A #N/A #N/A 
398 15100707 ED System Improvements 4/30/2010 74,782 42,182 #N/A #N/A #N/A #N/A 
399 15100807 Services 12/31/2009 128,743 61,894 #N/A #N/A #N/A #N/A 
400 15100907 Transformers 12131/2009 282,016 177,043 #N/A #N/A #N/A #N/A 
401 15101007 Meter Equipment 12/31/2009 72,499 78,978 #N/A #N/A #N/A #N/A 
402 15101207 Pole Replacement 11/30/2009 53,024 57,398 #N/A #N/A #N/A #N/A 
403 15101307 Cable Replacement 12/31/2009 68,860 32,094 #N/A #N/A #N/A #N/A 
404 15102107 Alamo #1115kv Termination Wor 12/31/2010 148,662 2005-1 TNMP 8/5/2005 nJa n/a 
405 15134009 Alamogordo 2009 Tools & Equipm 12/31/2009 12,638 #N/A #N/A #N/A #N/A 
406 15200107 Line Extension - Residential 2/2212010 39,635 45,348 #N/A #N/A #N/A #N/A 
407 15200207 Line Extension - Commercial 12/31/2009 33,715 33,447 #N/A #N/A #N/A #N/A 
408 15200507 Lighting 1/29/2010 24,594 22,934 #N/A #N/A #N/A #N/A 
409 15200607 ED Remove & Replace 5/31/2010 83,303 9,006 #N/A #N/A #N/A #N/A 
410 15200707 ED System Improvements 5/31/2010 69,330 18,981 #N/A #N/A #N/A #N/A 
411 15200807 Services 12/31/2009 38,659 27,994 #N/A #N/A #N/A #N/A 
412 15200907 Transformers 12/31/2009 122,005 79,802 #N/A #N/A #N/A #N/A 
413 15201007 Meter Equipment 12/31/2009 38,142 35,720 #N/A #N/A #N/A #N/A 
414 15201207 Pole Replacement 5/31/2010 67,705 57,398 #N/A #N/A #N/A #N/A 
415 15201307 Cable Replacement 12131/2009 168 20,529 #N/A #N/A #N/A #N/A 
416 15234009 Ruidoso 2009 Tools & Equipment 12131/2009 14,595 #N/A #N/A #N/A #N/A 
417 15500107 Line Extension - Residential 7/30/2010 96,088 86,364 #N/A #N/A #N/A #N/A 
418 15500207 Line Extension - Commercial 6/30/2010 24,916 86,439 #N/A #N/A #N/A #N/A 
419 15500507 Lighting 12/31/2009 128,791 100,029 #N/A #N/A #N/A #N/A 
420 15500607 ED Remove & Replace 6/30/2010 57,615 41,863 #N/A #N/A #N/A #N/A 
421 15500707 ED System Improvements 4/30/2010 215,714 122,669 #N/A #N/A #N/A #N/A 
422 15500807 Services 12/31/2009 472,981 348,517 #N/A #N/A #N/A #N/A 
423 15500907 Transformers 12/31/2009 414,681 256,844 #N/A #N/A #N/A #N/A 
424 15501007 Meter Equipment 12/31/2009 257,529 114,707 #N/A #N/A #N/A #N/A 
425 15501207 Pole Replacement 12/31/2009 139,131 131,025 #N/A #N/A #N/A #N/A 
426 15534007 Tools & Equipment 1/5/2010 65,047 130,879 #N/A #N/A #N/A #N/A 
427 15534009 Silver City 2009 Tools & Equip 12/31/2009 49,652 #N/A #N/A #N/A #N/A 
428 15030510 Communications (CO 34) 2010 12/31/2010 55,631 21,718 #N/A #N/A #N/A #N/A 
429 15001610 MD#1 Spare Transformer 7/30/2010 94,287 #N/A #N/A #N/A #N/A 
430 15002110 SNM 2010 Misc 69kv Line Improve 12/31/2010 45,126 45,759 #N/A #N/A #N/A #N/A 
431 15034007 SNM Engineering 2010 Tools & Equipment 12/31/2010 8,717 17,560 #N/A #N/A #N/A #N/A 
432 15003010 SNM Substation Equip Repl.2010 12131/2010 54,299 55,448 #N/A #N/A #N/A #N/A 
433 15134007 Alamogordo 2010 Tools & Equipment 12131/2010 26,030 52,434 #N/A #N/A #N/A #N/A 
434 15234007 2010 Tools & Equipment - Ruidoso 12131/2010 21,614 43,777 #N/A #N/A #N/A #N/A 
435 15501307 NM T&D Blankets 12131/2010 53,076 #N/A #N/A #N/A #N/A 
436 Total PNM South Distribution 3,815,465 2,730,694 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
437 PNM South Transmission #N/A #N/A #N/A #N/A 
438 22007008 Amrad 345/115 kv Transformer R 3/31/2010 1,889,048 1090 12/9/2008 n/a n/a 
439 22007109 2009 Misc. 115kv Trans Imp. 12/31/2009 166,153 #N/A #N/A #N/A #N/A 
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Category or Admin. Proceeding 

440 22007209 Alamogordo Breaker Replacement 1/30/2010 67,272 #N/A #N/A #N/A #N/A 
441 22007307 Alamo Tap - Alamo #1 115kv Lin 12/30/2010 5,481,192 2005-1 TNMP 8/5/2005 nla nla 
442 22007309 Alamogordo 115kv Shunt Capacit 211712010 819,032 1112 8/6/2010 n/a nla 
443 22007210 Alamogordo Dona Ana Relay Upgrade 10/1/2010 143,422 #N/A #N/A #N/A #N/A 
444 22007308 HVDC Converter Station-Eddy Cou 12131/2010 154,707 #N/A #N/A #N/A #N/A 
445 22007410 PO Load Shedding 11/29/2010 76,568 #N/A #N/A #N/A #N/A 
446 22007010 SNM Misc. Transmission Station 2010 12/31/2010 41,266 42,022 #N/A #N/A #N/A #N/A 
447 22007110 SNM Misc.115kv Trans Improvement 12131/2010 100,407 102,346 #N/A #N/A #N/A #N/A 
448 22029905 22029905 Results pay 12/31/2011 28,232 49,172 #N/A #N/A #N/A #N/A 
449 Total PNM South Transmission 8,669,170 491,669 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
450 Production Related #N/A #N/A #N/A #N/A 
451 70029905 Merit Plus 12/31/2011 75,476 158,157 #N/A #N/A #N/A #N/A 
452 70016108 Generation Legal Account 3/31/2011 16,353 #N/A #N/A #N/A #N/A 
453 70528009 Carbon strategy software 3/15/2010 364,187 #N/A #N/A #N/A #N/A 
454 Total Production Related 439,664 174,509 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
455 Cor(lorate Allocated - PNM Share #N/A #N/A #N/A #N/A 

PeopleSoft Financials and Supply Chain Upgrade #N/A #N/A #N/A #N/A 
456 91128108 to EPM 9.0 10/1/2010 1,072,735 
457 91128211 Indus Asset Suite 6 0 Upgrade 1/30/2012 #N/A #N/A #N/A #N/A 
458 91128311 Hyperion Budget Tool Upgrade 11/1/2011 749,130 #N/A #N/A #N/A #N/A 
459 91128308 CFO Budget Tool 8/10/2010 1,980,576 #N/A #N/A #N/A #N/A 
460 92428209 My.PNM Content Mgmt System 2126/2010 305,130 #N/A #N/A #N/A #N/A 

PNM Marketing & Customer Service Business #N/A #N/A #N/A #N/A 
461 92428310 Intelligence Roadmap 2010 2/28/2011 633,732 
462 92428610 NM Banner Technology Upgrade 5/30/2010 862,451 #N/A #N/A #N/A #N/A 
463 94229610 ArcFM for PNM NM - Enterprise GIS 5/30/2011 4,446,911 #N/A #N/A #N/A #N/A 
464 94230011 GIS Vegetation Management Phase 2 10/30/2011 228,721 #N/A #N/A #N/A #N/A 
465 94230510 Security Equipment Upgrades 12/1/2010 44,292 44,342 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
466 94230710 Santa Fe Service Center Warehouse Dock Railing 12131/2014 10.720 

Albuq Electric Service Center Building #N/A #N/A #N/A #N/A 
467 94232410 Improvements 12/31/2014 57,577 
468 94728008 NERC CIP 002-009, NM 9/30/2010 657,744 #N/A #N/A #N/A #N/A 
469 94829910 Utility Business Intelligence Roadmap 2010 2128/2011 660,676 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
470 96328011 Computer Platform Refresh-Telecom Blanket 2011 11/1/2011 406,785 
471 96328111 Enterprise Telecom ISP DMZ 11/1/2011 391,984 #N/A #N/A #N/A #N/A 
472 96328210 Telecom Enterprise NOC 8/1/2010 381,105 #N/A #N/A #N/A #N/A 
473 96329310 Computer Platform Refresh -Telecom-2010 11/1/2010 406,464 #N/A #N/A #N/A #N/A 
474 96428011 Computer Platform Refresh PC's Blanket-2011 11/1/2011 467,071 #N/A #N/A #N/A #N/A 
475 96429410 Computer Platform Refresh PCs Blanket 2010 11/1/2010 463,875 #N/A #N/A #N/A #N/A 
476 96828011 ABO Data Center Tape Library Refresh 11/1/2011 907,841 #N/A #N/A #N/A #N/A 
477 96828109 Email Archival System 9/1/2010 355,650 #N/A #N/A #N/A #N/A 

Computer Platform Refresh (CPR)-Wintel Servers #N/A #N/A #N/A #N/A 
478 96828211 Blanket 2011 11/1/2011 383,983 

Computer Platform Refresh-Unix Servers Blanket #N/A #N/A #N/A #N/A 
479 96828411 2011 11/1/2011 155,069 
480 96828509 VMware Implementation 7/1/2010 1,709,026 #N/A #N/A #N/A #N/A 
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Disaster Recovery Equipment, Software, and #N/A #N/A #N/A #N/A 
481 96828510 Hardware Blanket (2010) 12115/2010 600,010 

Disaster Recovery Equipment, Software, and #N/A #N/A #N/A #N/A 
482 96828511 Hardware Blanket-2011 12115/2011 596,896 

Data Integration Platform - TIBCO iProcess #N/A #N/A #N/A #N/A 
483 96828610 Implementation 11/1/2010 399,373 
484 96829110 DM Library Consolidation 12/1/2011 1,008,212 #N/A #N/A #N/A #N/A 

Computer Platform Refresh-UNIX Servers Blanket- #N/A #N/A #N/A #N/A 
485 96829210 2010 11/1/2010 151,330 
486 96829310 Data Backup and Recovery Deduplication 8/1/2010 437,081 #N/A #N/A #N/A #N/A 

Computer Platform Refresh (CPR) Wintel #N/A #N/A #N/A #N/A 
487 96829510 Servers/Storage Blanket 2010 11/1/2010 383,636 
488 96829710 Remote Computing Security Enhancement 5/1/2011 410,801 #N/A #N/A #N/A #N/A 
489 97731610 Life Safety Code Upgrades 12/31/2014 27,666 27,701 #N/A #N/A #N/A #N/A 
490 97731910 Downtown Emergency Generator Replacement 12/31/2011 200,300 #N/A #N/A #N/A #N/A 
491 99231310 RIMS Fireproof File Cabinets 12/31/2011 15,185 #N/A #N/A #N/A #N/A 

#N/A #N/A #N/A #N/A 
492 99529909 Co 7 - Incentive Compensation Plan - Merit Plus 12/3112010 125,312 4,189 

Bar Code Readers for Downtown, San Juan, and #N/A #N/A #N/A #N/A 
493 99232110 Texas Facilities 12/10/2010 5,695 
494 Total Allocated Related 10,426,727 11,750,250 

495 Total Capital Additions 248,451,345 182,041,450 
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PNM Year-to-Date (1/1 to 10131/2010) C02 Emissions
Facility Operang # of Months PNM Pennt PNMU1U Yl 1)

State Name Year Time Repoited CO2Ton2 Ownership C02 tons
Afton

NM Generating 2010 1773 9 128,147 100.0% 128147
Station

Four

NM
Corners

2010 4,029 9 2408,811 13.0% 313,145Steam Elec
Station

Four

NM
Corners

2010 5,985 9 4,282,088 13.0% 556,671Steam Elec
Station

Lordsburg
NM Generating 2010 698 9 10,385 1000% 10,385

Station
Lordsburg

NM Generating 2010 709 9 10,734 100.0% 10,734
Station

Luna
NM Energy 2010 4624 9 328491 100.0% 328,491

Facility
Luna

NM Energy 2010 4,604 9 336,424 100.0% 336.424
Facility
Reeves

NM Generating 2010 915 9 13,148 100.0% 13.148
Station
Reeves

NM Generating 2010 1,031 9 14,455 100.0% 14,455
Station
Reeves

NM Generating 2010 1,647 9 31,388 100.0% 31,388
Station

NM San Juan 2010 5,600 9 2,011,964 50.0% 1,005,982

NM San Juan 2010 4.665 9 1,547,357 50.0% 773,679

NM San Juan 2010 4725 9 2.292627 500% 1146314

NM San Juan 2010 5 145 9 2.728.341 38.5% 1 050,411

Notes:

I Emissions data is from the EPA Clean Air Markets - Data and Maps:
Emissions webpage (http’//carnddataandmaps.epa.gov/gdmlindex.cfm)

2 002 emissions data year-todate is from January 1 to October 31 2010.
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